



Engineering Firm Reg # 10602 Surveying Firm Reg # 101416-00
200 S. 10th Street, Suite 1500, McAllen, Texas 78501 Phone: (956) 702-8880 Fax: (956) 702-8883

July 25, 2024

Hon. David L Fuentes
Commissioner Precinct No. 1
1902 Joe Stephens Ave
Weslaco, Texas 78596

Re: Professional Engineering Services- Contract C-19-231-01-28
Work Authorization No. 1 Mile 6 W. Road Project (From Mile 9 to Mile 11) Precinct No. 1

Dear Commissioner Fuentes,

Attached for your review and approval is our request for Payment No. 41 for services rendered under Work Authorization No. 1, executed January 28, 2020. Services rendered are for work completed July 1, 2023, through July 31, 2024, on the above referenced project.

* Note: A cost savings of \$71,145.77 was created during the construction phase of the project by way of a reconciliation of quantities in Texas Cordia Constructions contract with Precinct 1.

The following is a narrative of the progress for this period:

1 - Construction Administration	100%
2- Construction Management & Inspection	100%
Construction Management (Post Construction) Task 1-3	100%

- As per meeting between SAMES, Inc. and Precinct 1, remaining \$29,575.50 originally allocated for construction material testing is to be reallocated to Construction Management (Post-Construction) Task 1-3 due to the work SAMES, Inc has performed from July 2023 to July 2024, including but not limited to:
 - Coordination with Precinct officials and legal team, TxDOT, and Texas Cordia Construction by providing needed files during the ongoing litigation including but not limited to Change orders, Payment Applications, RFI's, and Progress Reports.
 - Aiding Precinct 1 and TxDOT with the closeout process by providing needed documentation kept on file throughout the construction of the project including but not limited to DBE and Prompt Payment Requests, Material Tickets, daily work reports, etc.
 - Site visits to verify the pending construction items from punchiest, specifically the replacement and repairs to the northwest, northeast, southwest and southeast headwalls and subsequent report detailing our findings.

3- Miscellaneous Technical Activities	100%
4- Direct Expense Mileage	100%
5- Direct Expense Construction Material Testing <ul style="list-style-type: none"> • See Construction Management (Post Construction) Task 1-3. 	100%
6- SAMES Time Extension Executed on 05.17.2022	100%

For your review and consideration attached is our request for payment No. 41. Should you have any questions regarding this submittal please do not hesitate to call me at 956-702-8880.

Respectfully,



Samuel D. Maldonado, P.E., R.P.L.S
CEO
SAMES, Inc.

