



CHANGE ORDER NO. 3

Project:	Hidalgo County Pct 4 Mile 17 Stormwater Project		
DATE OF ISSUANCE:	10/2/23	EFFECTIVE DATE:	
OWNER:	Hidalgo County		
OWNER'S CONTRACT NO.:	ARPA-22-124-049-C-22-0087-08-22-10		
CONTRACTOR:	RDH Site and Concrete, LLC	ENGINEER:	L&G Engineering
	3809 Clavel St. Suite D		900 S Stewart Rd
	Palmview, Texas 78572		Mission, Tx 78572

You are directed to make the following changes in the Contract Documents.

- Description:
1. Removed items not used
  - 2.
  - 3.
  - 4.
  - 5.
  - 6.

- Reason for Change Order:
1. Removed items not used
  - 2.
  - 3.
  - 4.
  - 5.
  - 6.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 634,539.00		Substantial Completion:	120 <small>calendar days or dates</small>
Net Changes from previous Change Order \$ !!! 86,861.00		Net Change from previous Change Orders	139 <small>calendar days</small>
Contract Price prior to this Change Order \$ 547,708.00		Contract Time prior to this Change Order	
		Substantial Completion:	259 <small>calendar days or dates</small>
Net Increase(decrease) of this Change Order \$ (22,085.00)		Net Increase(decrease) of this Change Order	21 <small>calendar days</small>
Contract Price with all approved Change Order \$ 525,623.00	Net % increase(decrease) from original contract price. 17.00	Contract Time with all approved Change Orders	
		Substantial Completion:	280 <small>calendar days or dates</small>

RECOMMENDED:	APPROVED:	ACCEPTED:
By: Engineer (Authorized Signature)	By: _____ Owner (Authorized Signature)	By: Contractor (Authorized Signature)
Date: <u>8-26-24</u>	Date: _____	Date: <u>5/30/24</u>



**APPROVED BY COMMISSIONERS' COURT ON SEPTEMBER 3, 2024.**

**Agenda Item No. 96557**

**Executive Office: \_\_\_\_\_**

**CONTRACTOR:**  
RDH Site & Concrete, LLC

**COUNTY:**  
COUNTY OF HIDALGO

\_\_\_\_\_  
Teri Puente, Controller

\_\_\_\_\_  
Hon. Richard F. Cortez, County Judge

**ATTEST:**

\_\_\_\_\_  
Arturo Guajardo, Jr., County Clerk

**ATTACHMENTS:**  
(If Applicable)

**SUPPLEMENTAL SIGNATURES:**  
L&G Consulting Engineering, Inc.

\_\_\_\_\_  
David Saenz, PE