



CHANGE ORDER NO. 4

Project: Hidalgo County Pct 4 Bentsen Road Stormwater Project

DATE OF ISSUANCE: 10/5/23 EFFECTIVE DATE: \_\_\_\_\_

---

OWNER: Hidalgo County

OWNER'S CONTRACT NO: ARPA-22-124-094

CONTRACTOR: RDH Site and Concrete, LLC Omar Anzaldua

3809 Clavel St. Suite D 902 North Doolittle Rd.

Palmview, Texas 78572 Mission, Tx 78572

You are directed to make the following changes in the Contract Documents.

- Description:
  1. Field changes
  - 2.
  - 3.
  - 4.
  - 5.
  - 6.

- Reason for Change Order:
  - 1.
  - 2.
  - 3.
  - 4.
  - 5.
  - 6.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 453,571.00		Substantial Completion:	<u>180</u> calendar days or dates
Net Changes from previous Change Order \$ 1,250.39		Net Change from previous Change Orders	<u>131</u> calendar days
Contract Price prior to this Change Order \$ 454,821.89		Contract Time prior to this Change Order	
		Substantial Completion:	<u>311</u> calendar days or dates
Net Increase(decrease) of this Change Order \$ 4,000.00		Net Increase(decrease) of this Change Order	<u>15</u> calendar days
Contract Price with all approved Change Orders \$ 458,821.89	Net % increase(decrease) from original contract price. <u>2.53 %</u>	Contract Time with all approved Change Orders	
		Substantial Completion:	<u>326</u> calendar days or dates

RECOMMENDED:	APPROVED:	ACCEPTED:
By: <u><i>Omar Anzaldua</i></u> Engineer (Authorized Signature)	By: _____ Owner (Authorized Signature)	By: <u><i>[Signature]</i></u> Contractor (Authorized Signature)
Date: <u>8-8-24</u>	Date: _____	Date: <u>8/5/24</u>



**EXECUTED** as of the day and year first written above.

**APPROVED BY COMMISSIONERS' COURT ON AUGUST 20TH, 2024**

**Agenda Item No. 96375**

**Executive Office:** \_\_\_\_\_

**CONTRACTOR:**  
RDH Site and Concrete, LLC

**COUNTY:**  
COUNTY OF HIDALGO

\_\_\_\_\_  
Teri Puente, Controller

\_\_\_\_\_  
Hon. Richard F. Cortez, County Judge

**ATTEST:**

\_\_\_\_\_  
Arturo Guajardo, Jr., County Clerk

**SUPPLEMENTAL SIGNATURES**  
Hidalgo County Drainage District No. 1

\_\_\_\_\_  
Omar Anzaldua Jr., PE, CFM, PMP, CCM  
Assistant District General Manager