



CHANGE ORDER NO. 5

Project: Hidalgo County Pct 4 Bentsen Road Stormwater Project

DATE OF ISSUANCE: 10/5/23 EFFECTIVE DATE: _____

OWNER: Hidalgo County

OWNER'S CONTRACT NO: ARPA-22-12#0

CONTRACTOR: RDH Site and Concrete, LLC Omar Anzaldua

3809 Clavel St. Suite D 902 North Doolittle Rd.

Palmview, Texas 78572 Mission, Tx 78572

You are directed to make the following changes in the Contract Documents.

- Description:
1. Field changes
 - 2.
 - 3.
 - 4.
 - 5.
 - 6.

- Reason for Change Order:
- 1.
 - 2.
 - 3.
 - 4.
 - 5.
 - 6.

Attachments:

| CHANGE IN CONTRACT PRICE: | | CHANGE IN CONTRACT TIME: | |
|--|--|---|--------------------------------------|
| Original Contract Price | | Original Contract Time for | |
| \$ 453,571.00 | | Substantial Completion: | <u>180</u> calendar days or dates |
| Net Changes from previous Change Order | | Net Change from previous Change Orders | <u>146</u> calendar days |
| \$ 5,250.39 | | Contract Time prior to this Change Order | |
| Contract Price prior to this Change Order | | Substantial Completion: | <u>326</u> calendar days or dates |
| \$ 458,821.89 | | Net Increase(decrease) of this Change Order | <u>19</u> calendar days |
| Net Increase(decrease) of this Change Order | | Contract Time with all approved Change Orders | |
| \$ 9,552.50 | | Substantial Completion: | <u>345</u> calendar days or dates |
| Contract Price with all approved Change Orders | Net % increase(decrease) from original contract price. | | |
| \$ 468,374.39 | <u>3.26 %</u> | | |

RECOMMENDED:
By: [Signature]
Engineer (Authorized Signature)
Date: 9-4-24

APPROVED:
By: _____
Owner (Authorized Signature)
Date: _____

ACCEPTED:
By: [Signature]
Contractor (Authorized Signature)
Date: 9/4/24

EXECUTED as of the day and year first written above.

APPROVED BY COMMISSIONERS' COURT ON SEPTEMBER 17TH, 2024

Agenda Item No. 96617

Executive Office: _____

CONTRACTOR:
RDH Site and Concrete, LLC

COUNTY:
COUNTY OF HIDALGO

Teri Puente, Controller

Hon. Richard F. Cortez, County Judge

ATTEST:

Arturo Guajardo, Jr., County Clerk

SUPPLEMENTAL SIGNATURES
Hidalgo County Drainage District No. 1

Omar Anzaldua Jr., PE, CFM, PMP, CCM
Assistant District General Manager