

EXHIBIT “G”
Supplemental Agreement Form

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 1
To
WORK AUTHORIZATION NO.1
TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES
C-24-0180-05-28

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner’s Court**, hereinafter called the “**Owner**”, and Chanin Engineering, LLC, Professional Engineers of, McAllen, Texas, hereinafter called the “**Engineer**”.

WITNESSETH

WHEREAS, the **Owner** and the **Engineer** executed the **Agreement No. C-24-0180-05-28** on the day of **MAY 28, 2024** concerning Professional Engineering Services for Precinct No. 4;

WHEREAS, on the 28 day of May 2024, **Owner** authorized a Project Specific Work Authorization for **ARPA-22-340-055 – Engineering Services – Hidalgo County COVID-19 Vaccination Supplies & ARPA-22-340-052 Engineering Services – Hidalgo County COVID-19 Testing Efforts & ARPA-24-340-351 – Engineering Services – Hidalgo County Edinburg Pulmonary Health Clinic Improvements Project** (hereinafter referred to as the “**Project**”); and

WHEREAS, it has become necessary to amend the “Fee Schedule” of Work Authorization No.1 to increase the original amount of **\$39,000.00** to **\$42,000.00**; therefore, the amount of Supplemental No.1 is **\$3,000.00**.

NOW, THEREFORE, in consideration of the mutual covenants provided below, the **Owner** and the **Engineer** agree that said Agreement is amended as follows:

- I. “Fee Schedule” is amended to include sub consultant MEP Engineering services for additional electrical engineering design service to power a new electronic LED marquee that shall not exceed in the amount of \$3,000.00
- II. **All other provisions are unchanged and remain in full force and effect.**

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed and effective as of the date indicated below.

APPROVED BY COMMISSIONERS' COURT ON OCTOBER, 01, 2024.

Agenda Item No. 96867

Executive Office: _____

ENGINEER:
CHANIN ENGINEERING. LLC

COUNTY:
COUNTY OF HIDALGO

Hector Ramirez, P.E. Managing Principal

Hon. Richard F. Cortez, County Judge

ATTEST:

Arturo Guajardo, Jr., County Clerk

ATTACHMENTS:

SUPPLEMENTAL SIGNATURES:



September 25, 2024

Attn: Victor Borrego, CTCD
Contract Specialist III
2802 S. Business Hwy 281
Edinburg, TX 78539
956-318-2626 Ext 4877
victor.borrego@co.hidalgo.tx.us

**RE: Hidalgo Co. Health & Human Services Electronic Led Marquee – McAllen Clinic
CE Project No. 24-189**

Dear Victor Borrego:

As requested by HALFF Associates, Inc., the MEP sub-consultant, the McAllen Clinic's plans consist of the existing building initially designated to supply power and data to the marquee. Therefore, they would like to provide the owner with additional electrical engineering design services to design an owner-requested dedicated electrical service entrance for power to a new electronic LED marquee at the McAllen Site located at 300 E. Hackberry Ave., McAllen, Texas 78501.

The additional services required are as follows:

- Providing demolition plans to disconnect the existing double-wide portable building from electrical service.
- Developing an electrical power distribution plan for the new electrical service to power the marquee, including electrical equipment layout, branch circuit design, and panel schedules.
- Developing electrical details and electrical specifications on plans.

To accommodate the added scope, we are requesting an additional fee of \$3,000.00.

We kindly request your formal approval of this additional fee so that we can proceed with the necessary adjustments to the project scope. Upon your approval, we will incorporate this into the project's overall fee structure and continue to move forward.

Should you have any questions or require further information, please do not hesitate to contact us. Thank you for your prompt attention to this matter.

Sincerely,

A handwritten signature in blue ink, appearing to read "Hector Ramirez", is written over a light blue horizontal line.

Hector Ramirez, PE
Managing Principal

400 Nolana, Suite H2
McAllen, Texas 78504

T: (956) 687-9421 | F: (956) 687-3211

**Hidalgo County HHS Marquee - McAllen Campus
Design Fee Schedule**

	PM	PE	EIT	Designer	Clerical	Total
Electrical Design Phase	\$ 242	\$188	\$146	\$123	\$90	
<i>Utility Coordination</i>						
Coordination with utility company		1	1			\$ 334
<i>Utility Coordination Sub-Total</i>						\$ 334
<i>Electrical Distribution Design</i>						
Electrical Load Estimate		1	1			\$ 334
Develop electrical demolition plan		1	1	2		\$ 580
Develop electrical distribution plan		1	2	3		\$ 830
Develop one line, feeder schedule and panelboard schedule		1	2	3		\$ 799
Electrical Details				1		\$ 123
<i>Electrical Distribution Design Sub-Total</i>						\$ 2,666
Electrical Design Sub-Total (Hours)	0	5	7	9	0	21
Electrical Design Sub-Total Fee	\$0	\$941	\$972	\$1,086	\$0	\$3,000
Total:						\$3,000