

**L & G Consulting Engineers Inc**  
**2100 W. Expressway 83**  
**Mercedes, TX 78570**  
**(956)565-9813 Fax (956)565-9018**

**INVOICE#:** 11329926 ✓  
**INVOICE DATE:** 11/30/2024 ✓

**BILL TO:** 93

Hidalgo County Pct. #2  
 300 W. Hall Acres, Suite G  
 Pharr, TX 78577

**JOB:** 161504

Bus 281/SH 107 Roadway Drainage  
 Improvements Project WA#4  
 PO#888077 ✓

RECEIVED DEC - 2 2024

DESCRIPTION	CONTRACT	PREVIOUS APPLICATIONS	CURRENT COMPLETED	TOTAL COMPLETED	% COMPL	BALANCE TO FINISH
<b>Engineering services for the month of November 2024. ✓</b>						
Work Authorization #4-Engineering services required for updating Project Specifications, Environmental Re-Evaluation, Edinburg Utility Plan Update needed						
12001-Environmental Re-Evaluation	52,524.80 ✓		26,262.40 ✓	26,262.40 ✓	50.0	26,262.40 ✓
16007-Updating Plan Set to New TxDOT Spec	40,299.20 ✓		20,149.60 ✓	20,149.60 ✓	50.0	20,149.60 ✓
16008-Incorporate City of Edinburg Utility	72,165.00 ✓		28,866.00 ✓	28,866.00 ✓	40.0	43,299.00 ✓
16009-Include Eastern Segment of Project w.	40,638.80 ✓		20,319.40 ✓	20,319.40 ✓	50.0	20,319.40 ✓
16302-Develop Needed TCP for Eastern Segmer	51,336.20 ✓		25,668.10 ✓	25,668.10 ✓	50.0	25,668.10 ✓
16309-Meetings and Coordination	22,300.00 ✓		11,150.20 ✓	11,150.20 ✓	50.0	11,149.80 ✓
Sub Total	279,264.00 ✓	0.00	132,415.70 ✓	132,415.70 ✓		146,848.30 ✓
TOTAL:	279,264.00 ✓	0.00	132,415.70 ✓	132,415.70 ✓	47.4	146,848.30 ✓

ORIGINAL CONTRACT SUM \$ 279,264.00 ✓  
 CHANGE BY CHANGE ORDER \$ #REF!  
 CONTRACT SUM TO DATE \$ #REF!  
 TOTAL COMPLETED TO DATE \$ 132,415.70 ✓  
 LESS PREVIOUS INVOICES \$ 0.00  
 CURRENT PAYMENT DUE \$ 132,415.70 ✓

C. J. Flores  
 PROJECT MANAGER'S SIGNATURE


PO # 888077  
4 -1315-431-00-122-150 -0-841  
 Req # 503364

\$ 132,415.70

INVOICE RECEIVED BY:

Lupita Garza ON 12/02/24  
 GOODS/SERVICES RECEIVED BY:

Arnold Flores ON 11/01-30/24



December 2, 2024

Commissioner Eduardo "Eddie" Cantu  
Attn: Mr. Armando Garza, Chief Administrator  
Hidalgo County Precinct 2  
300 West Hall Acres Rd.  
Pharr, Texas 78589

**RE: SH 107/Bus 281 Intersection & Drainage Improvements (Limits: At Courthouse Square & Outfall) – WA #4 PO#888077 - L&G Project#161504**

Dear Commissioner Cantu:

We are submitting a monthly progress report in sufficient detail to support the progress of the work and in support of a request for payment. Attached for your approval is our invoice for services rendered for the month of November 2024.

Attached are the following:

- L&G's Invoice

**Work Authorization #4 – For Engineering services required for updating project specifications, Environmental Re-Evaluation, Edinburg Utility Plan Update, needed for the Roadway and Drainage Improvements**

		% Complete
<b>FC 12001 ~ ENVIRONMENTAL Re-EVALUATION</b>		
Update: L&G has completed the Addendum to the Biological Technical Report and was submitted to TxDOT.	<b>L&amp;G</b>	<b>50%</b> ✓
<b>Fc 16007 ~ UPDATING PLAN SET TO NEW TxDOT 2024 SPECIFICATIONS</b>		
L&G Engineering has reviewed the bid items and have updated the plan set and construction cost estimate to the new TxDOT 2024 bid items and specifications. We have begun work on the	<b>L&amp;G</b>	<b>50%</b> ✓
<b>FC 16008 ~ INCOPORPORATE THE CITY OF EDINBURG UTILITY PLANS INTO PLAN SET</b>		
L&G Engineering has received the City of Edinburg's signed & sealed utility plan set. TxDOT and L&G Engineering reviewed the plan set for conflicts with the trunkline design (L&G design) as well as for constructability of the utility within the roadway design Traffic Control Plan. A coordination meeting is being scheduled by TxDOT to discuss the comments with the City.	<b>L&amp;G</b>	<b>40%</b> ✓

<b>FC 16009 ~ INCLUDE EASTERN SEGMENT OF PROJECT w/OUTFALL INTO PLAN SET</b>		
L&G Engineering has developed Utility & Drainage (U&D) layout sheets that incorporate the trunkline construction east of the Expressway into our plan set. Drainage design was updated with flows developed by TxDOT's roadway/drainage design for this section of SH 107. Hydraulic information has been updated accordingly. L&G Engineering coordinated with Hidalgo County Drainage District No. 1 (HCDD No. 1) to receive their HEC-RAS design model of the outfall. L&G Engineering provided HCDD No. 1 with proposed outfall layouts. HCDD No. 1 redlined the outfall layouts based on their HEC-RAS design model of the outfall and provided L&G with comments to update the sheets. Utility coordination is ongoing with AT&T.	<b>L&amp;G</b>	50% ✓
<b>FC 16302 ~ DEVELOP NEEDED TCP FOR EASTEREN SEGMENT OF PROJECT w/OUTFALL</b>		
L&G Engineering has developed Traffic Control Plan (TCP) layout sheets for the eastern section of the project. A DSRT meeting was held with TxDOT staff to review the TCP phasing through this area. Comments received at the DSRT meeting are being incorporated into the traffic control.	<b>L&amp;G</b>	50% ✓
<b>FC 16309 ~ MEETINGS AND COORDINATION (TxDOT, HIDALGO COUNTY, CITY OF EDINBURG, CITY OF EDINBURG DESIGN ENGINEER)</b>		
Bi-weekly coordination meetings have been attended with TxDOT, the County, the City of Edinburg, and the City of Edinburg's design engineer. DSRT meeting was held with TxDOT to discuss the TCP design. A utility meeting was held between TxDOT's roadway design engineer and L&G Engineering to discuss utility coordination for this area.	<b>L&amp;G</b>	50% ✓

Should you have any questions or require additional information, please do not hesitate to give me a call at (956) 585-1909.

Sincerely,

  
Armando J. Sandoval, P.E.  
Project Manager



# Purchase Order COUNTY OF HIDALGO

PO# 888077

DATE: 10/23/2024

PAGE: 1 Of 1

PO TYPE: NULL

VENDOR: 280046

REQ: 00503364

PHONE: (956) 565-9813

BUYER: COMMISSIONER, PRECINCT 2 PO

Fax: (956) 565-6746

EMAIL:

SHIP TO: HIDALGO CO. PCT 2

300 WEST HALL ACRES, SUITE G  
PHARR TX 78577

L & G CONSULTING ENGINEERS, INC.  
2100 W. EXPRESSWAY 83  
MERCEDES TX 78570

VENDOR ACCOUNT:

CONTACT: ARNOLDO FLORES (956) 787-1891

SITE: COMMISSIONER, PRECINCT 2

CONTRACT: C-16-199-07-19

**SPECIAL INSTRUCTIONS:**

**VENDOR NOTES**

1. Do not add to, or alter this Purchase Order. This Order is not renewable.
2. TAX EXEMPTION: This Purchase Order may be accepted in lieu of Exemption Certificate.
3. This Order is also placed F.O.B. Destination. Vendor must repay all shipping costs.
4. Invoice each Purchase Order singly. Original invoices are required customer copy may be accepted. Out number must appear on all invoices, bills of lading, and packages.
5. Payment will be made only for bona fide and full completed orders, unless otherwise attached.

QTY	UOM	DESCRIPTION	UNIT PRICE	AMOUNT
1.00	LOT	DO NOT DUPLICATE ORDER C-16-199-07-19 - BUS 281/SH107 INTERSECTION PROJECT - ENGINEERING SERVICES  WORK AUTHORIZATION NO. 4 APPROVED BY CC 09/24/24 AI#96811 CC WORK AUTHORIZATION NO. 4 FOR ENGINEER TO PROVIDE ENGINEERING SERVICES REQUIRED FOR UPDATING PROJECT SPECIFICATIONS, ENVIRONMENTAL RE-EVALUATION, EDINBURG UTILTIY PLANS UPDATE, ETC. NEEDED FOR THE ROADWAY AND DRAINAGE IMPROVEMENTS ASSOCIATED WITH THE BUS281/SH107 INTERSECTION PROJECT	279,264.4000	279,264.40
		<b>TOTAL:</b>		279,264.40
		REPORT ROAD HAZARDS 1-866-HCR-SAFE OR 1-866-427-7233  ***** For Hidalgo County use only 4-1315-431-00-122-150-0-841		279,264.40

Authorized by: Ignacio Amizosa