

L & G Consulting Engineers Inc
2100 W. Expressway 83
Mercedes, TX 78570
(956) 565-9813 Fax (956) 565-9018

INVOICE #: 11329952 ✓
INVOICE DATE: 12/31/24

BILL TO: 93
 Hidalgo County Pct. #2
 300 W. Hall Acres, Suite G
 Pharr, TX 78577

JOB: 161504
 Bus 281/SH 107 Intersection &
 Drainage Impr WA#4, PO#888077 ✓

RECEIVED
 JAN 02 2025
 BY: *[Signature]*

DESCRIPTION	CONTRACT	PREVIOUS APPLICATIONS	CURRENT COMPLETED	TOTAL COMPLETED	% COMPL	BALANCE TO FINISH
Engineering services for the month of December 2024. ✓						
12001-Re-Evalu EA	52,524.80 ✓	26,262.40 ✓	26,262.40 ✓	52,524.80 ✓	100.0	
16007-Update PS&E	40,299.20 ✓	20,149.60 ✓	10,477.79 ✓	30,627.39 ✓	76.0	9,671.81 ✓
16008-Incor Edinburg	72,165.00 ✓	28,866.00 ✓	23,092.80 ✓	51,958.80 ✓	72.0	20,206.20 ✓
16009-Include Easter	40,638.80 ✓	20,319.40 ✓	10,566.09 ✓	30,885.49 ✓	76.0	9,753.31 ✓
16302-Develop TCP	51,336.20 ✓	25,668.10 ✓	13,347.41 ✓	39,015.51 ✓	76.0	12,320.69 ✓
16309-Mtgs/Coordinat	22,300.40 ✓	11,150.20 ✓	5,798.10 ✓	16,948.30 ✓	76.0	5,352.10 ✓
TOTALS:	279,264.40 ✓ ^	132,415.70 ✓ ^	89,544.59 ✓ ^	221,960.29 ✓ ^	79.5	57,304.11 ✓ ^

ORIGINAL CONTRACT SUM \$ 279,264.40 ✓
 CHANGE BY CHANGE ORDER \$ 0.00
 CONTRACT SUM TO DATE \$ 279,264.40 ✓
 TOTAL COMPLETED TO DATE \$ 221,960.29 ✓
 LESS PREVIOUS INVOICES \$ 132,415.70 ✓
 CURRENT PAYMENT DUE \$ 89,544.59 ✓


[Signature]
 PROJECT MANAGER'S SIGNATURE

INVOICE RECEIVED BY:

Lupita Garza ON 01/02/25
 GOODS/SERVICES RECEIVED BY:
Arnold Flores ON 12/01-31/24

PO # 888077
4-1315-431-00-122-150-0-841
 Req # 503364
 \$ 89,544.59

11/21/2025



January 2, 2025

Commissioner Eduardo "Eddie" Cantu
Attn: Mr. Armando Garza, Chief Administrator
Hidalgo County Precinct 2
300 West Hall Acres Rd.
Pharr, Texas 78589

RE: SH 107/Bus 281 Intersection & Drainage Improvements (Limits: At Courthouse Square & Outfall) – WA #4 PO#888077 - L&G Project#161504

Dear Commissioner Cantu:

We are submitting a monthly progress report in sufficient detail to support the progress of the work and in support of a request for payment. Attached for your approval is our invoice for services rendered for the month of December 2024.

Attached are the following:

- L&G's Invoice

Work Authorization #4 – For Engineering services required for updating project specifications, Environmental Re-Evaluation, Edinburg Utility Plan Update, needed for the Roadway and Drainage Improvements

		% Complete
FC 12001 ~ ENVIRONMENTAL Re-EVALUATION		
Update: TxDOT has approved the Re-Evaluation of the previously approved Categorical Exclusion. This task is complete.	L&G	100% ✓
Fc 16007 ~ UPDATING PLAN SET TO NEW TxDOT 2024 SPECIFICATIONS		
Update: L&G Engineering has reviewed the bid items and have updated the plan set and construction cost estimate to the new TxDOT 2024 bid items and specifications. We have begun work on updating TxDOT Connect with all items and specifications.	L&G	76% ✓
FC 16008 ~ INCOPORATE THE CITY OF EDINBURG UTILITY PLANS INTO PLAN SET		
Update: L&G Engineering has received the City of Edinburg's signed & sealed utility plan set. TxDOT and L&G Engineering reviewed the plan set for conflicts with the trunkline design (L&G design) as well as for constructability of the utility within the roadway design Traffic Control Plan.	L&G	72% ✓

<p>A coordination meeting is being scheduled by TxDOT to discuss the comments with the City.</p> <p>A coordination meeting was held between TxDOT, the City of Edinburg, and L&G Engineering to discuss the comments made on the City of Edinburg's utility plan set. L&G Engineering has agreed to design the conflict manholes and include them into the plan set, but the cost of the structures will remain as part of the utility plan set. Additional coordination meetings will be setup in the new year for further coordination.</p>		
<p>FC 16009 ~ INCLUDE EASTERN SEGMENT OF PROJECT w/OUTFALL INTO PLAN SET</p>		
<p>Update: L&G Engineering has developed Utility & Drainage (U&D) layout sheets that incorporate the trunkline construction east of the Expressway into our plan set. Drainage design was updated with flows developed by TxDOT's roadway/drainage design for this section of SH 107. Hydraulic information has been updated accordingly. L&G Engineering coordinated with Hidalgo County Drainage District No. 1 (HCDD No. 1) to receive their HEC-RAS design model of the outfall. L&G Engineering provided HCDD No. 1 with proposed outfall layouts. HCDD No. 1 redlined the outfall layouts based on their HEC-RAS design model of the outfall and provided L&G with comments to update the sheets. Utility coordination is ongoing with AT&T.</p> <p>Hydraulic runs were completed, hydraulic data sheets have been updated. U&D sheets have been updated to include flow lines and additional structures. Cast-in-place manhole design has been completed. Cast-in-place conflict manhole design has been completed. Outfall sheets have been completed. The plan set has been submitted to TxDOT for review on December 20, 2024.</p>	<p>L&G</p>	<p>76% ✓</p>
<p>FC 16302 ~ DEVELOP NEEDED TCP FOR EASTERN SEGMENT OF PROJECT w/OUTFALL</p>		
<p>Update: L&G Engineering has developed Traffic Control Plan (TCP) layout sheets for the eastern section of the project. A DSRT meeting was held with TxDOT staff to review the TCP phasing through this area. Comments received at the DSRT meeting are being incorporated into the traffic control.</p> <p>All comments from the DSRT meeting have been completed and the TCP layouts have been updated accordingly. TCP Phasing was modified. TCP Temporary signals were modified. The plan set has been submitted to TxDOT for review on December 20, 2024.</p>	<p>L&G</p>	<p>76% ✓</p>
<p>FC 16309 ~ MEETINGS AND COORDINATION (TxDOT, HIDALGO COUNTY, CITY OF EDINBURG, CITY OF EDINBURG DESIGN ENGINEER)</p>		
<p>Update: Bi-weekly coordination meetings have been attended with TxDOT, the County, the City of Edinburg, and the City of Edinburg's design engineer. DSRT meeting was held with TxDOT to discuss the TCP design. A utility meeting was held between TxDOT's roadway design engineer and L&G Engineering to discuss utility coordination for this area.</p> <p>Bi-weekly coordination meetings have been attended with TxDOT, the County, the City of Edinburg, and the City of Edinburg's design engineer. The redlined utility plan set was provided to the City of Edinburg for them to</p>	<p>L&G</p>	<p>76% ✓</p>

<p>begin to update their plan set. A utility meeting was held between TxDOT's roadway design engineer and L&G Engineering to discuss utility coordination for this area. L&G Engineering provided utility contact information to TxDOT's roadway design engineer. L&G Engineering requested all TOPO and SUE data that TxDOT's roadway design engineer recovers in order to double check that all utilities have been accounted for.</p>		
--	--	--

Should you have any questions or require additional information, please do not hesitate to give me a call at (956) 585-1909.

Sincerely,



Armando J. Sandoval, P.E.
Project Manager



Purchase Order COUNTY OF HIDALGO

PO# 888077

DATE: 10/23/2024

PAGE: 1 Of 1

PO TYPE: NULL

VENDOR: 280046

REQ: 00503364

PHONE: (956) 565-9813

BUYER: COMMISSIONER, PRECINCT 2 PO

Fax: (956) 565-6746

EMAIL:

SHIP TO: HIDALGO CO. PCT 2

300 WEST HALL ACRES, SUITE G
PHARR TX 78577

L & G CONSULTING ENGINEERS, INC.
2100 W. EXPRESSWAY 83
MERCEDAS TX 78570

VENDOR ACCOUNT:

CONTACT: ARNOLDO FLORES (956) 787-1891

SITE: COMMISSIONER, PRECINCT 2

CONTRACT: C-16-199-07-19

SPECIAL INSTRUCTIONS:

VENDOR NOTES

1. Do not add to, or alter this Purchase Order. This Order is not renewable.
2. TAX EXEMPTION: This Purchase Order may be accepted in lieu of Exemption Certificate.
3. This Order is also placed F.O.B. Destination. Vendor must repay all shipping costs.
4. Invoice each Purchase Order singly. Original invoices are required customer copy may be accepted. Out number must appear on all invoices, bills of lading, and packages.
5. Payment will be made only for bona fide and full completed orders, unless otherwise attached.

QTY	UOM	DESCRIPTION	UNIT PRICE	AMOUNT																				
1.00	LOT	DO NOT DUPLICATE ORDER C-16-199-07-19 - BUS 281/SH107 INTERSECTION PROJECT - ENGINEERING SERVICES WORK AUTHORIZATION NO. 4 APPROVED BY CC 09/24/24 AI#96811 CC WORK AUTHORIZATION NO. 4 FOR ENGINEER TO PROVIDE ENGINEERING SERVICES REQUIRED FOR UPDATING PROJECT SPECIFICATIONS, ENVIRONMENTAL RE-EVALUATION, EDINBURG UTILTIY PLANS UPDATE, ETC. NEEDED FOR THE ROADWAY AND DRAINAGE IMPROVEMENTS ASSOCIATED WITH THE BUS281/SH107 INTERSECTION PROJECT	279,264.4000	279,264.40																				
		TOTAL:		279,264.40																				
		REPORT ROAD HAZARDS 1-866-HCR-SAFE OR 1-866-427-7233 <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;"><u>Seq</u></th> <th style="text-align: left;"><u>Approval Desc</u></th> <th style="text-align: left;"><u>Status</u></th> <th style="text-align: left;"><u>Date</u></th> <th style="text-align: left;"><u>User ID</u></th> </tr> </thead> <tbody> <tr> <td>1</td> <td>HIDALGO CO. PCT 2</td> <td>A - Approved Order</td> <td>10/18/2024</td> <td>EZAMORA</td> </tr> <tr> <td>2</td> <td>PURCHASING DEPARTMENT</td> <td>A - Approved Order</td> <td>10/23/2024</td> <td>JOGONZAL EZ</td> </tr> <tr> <td>3</td> <td>READY FOR PRINT</td> <td>P - Printed</td> <td></td> <td></td> </tr> </tbody> </table>	<u>Seq</u>	<u>Approval Desc</u>	<u>Status</u>	<u>Date</u>	<u>User ID</u>	1	HIDALGO CO. PCT 2	A - Approved Order	10/18/2024	EZAMORA	2	PURCHASING DEPARTMENT	A - Approved Order	10/23/2024	JOGONZAL EZ	3	READY FOR PRINT	P - Printed				
<u>Seq</u>	<u>Approval Desc</u>	<u>Status</u>	<u>Date</u>	<u>User ID</u>																				
1	HIDALGO CO. PCT 2	A - Approved Order	10/18/2024	EZAMORA																				
2	PURCHASING DEPARTMENT	A - Approved Order	10/23/2024	JOGONZAL EZ																				
3	READY FOR PRINT	P - Printed																						
		***** For Hidalgo County use only																						
		4-1315-431-00-122-150-0-841	279,264.40																					

Authorized by: Ignacio Amegua