



Clore Equipment LLC
 21220 FM 1420
 Harlingen, TX 78550
 (956) 748-4713 Office * (956) 748-4714 Fax
www.cloreequipment.com

Quote #
CO1

Job Specifications	
County: Hidalgo	City: Mercedes
Control: C-24-0221-11-12	Date: 5/7/2025
Project: Mercedes Gate Stormwater Project	Estimator: Erick Galvan
Engineer: J&R Engineering/Supreme Engineering	Prime: Clore Equipment LLC
Description: Change Order 1 Proposal	

Clore Equipment, LLC respectfully submits the following proposal to provide the following. This proposal is turnkey, and no individual items may be used or accepted individually. The following proposal doesn't include sales tax or bond cost. We respectfully request this proposal become part of the construction contract. The individual proposal item's qualifications and exclusions are embedded in the individual line items and in the corresponding qualifications & exclusions section of the proposal. Please review carefully, and thank you for the consideration.


Scope of Work: Provide all labor, tools, equipment, materials, supervision, transportation, and insurance necessary to complete only the explicitly listed, no additional scopes are assumed to be subsidiary:

Item No.	Description	Unit	Qty	Unit Amount	Total Price
ROAD CROSSING AT 14TH STREET					
CO1-1	REMOVAL EXIST. 8" WATERLINE AND PVC CASING	LF	40	\$ 15.00	\$ 600.00
CO1-2	8" C900 WATERLINE	LF	40	\$ 85.00	\$ 3,400.00
CO1-3	8" MJ C153 22 1/2" DEG BEND	EA	8	\$ 740.00	\$ 5,920.00
CO1-5	12" SDR26 PVC CASING	LF	40	\$ 38.00	\$ 1,520.00
60" HP STORM LINE CONFLICT					
CO1-6	REMOVAL EXIST. 30" REINFORCED CONCRETE PIPE	LF	260	\$ 24.00	\$ 6,240.00
CO1-7	PLUG EXIST. 30" RCP AT BOTH ENDS AND ABANDON IN PLACE	EA	2	\$ 780.00	\$ 1,560.00
CO1-8	36" HP STORM LINE	LF	20	\$ 125.00	\$ 2,500.00
Total Job					\$ 21,740.00

Clore Equipment LLC is requesting an additional 41 days added to the original contract time for this change order work for a completion date of May 26, 2025.

Prices are subject to change. Quote good for 30 days. Please sign and return if accepted.

Name: Erick Galvan/Project Manager

Signature: 

Date: 5/7/2025

EXECUTED as of the day and year first written above.

APPROVED BY COMMISSIONERS' COURT ON May 13, 2025.

Agenda Item No. 99326

Executive Office: _____

VENDOR:
Clore Equipment, LLC.

COUNTY:
COUNTY OF HIDALGO

Geoff Clore, Managing Member

Hon. Richard F. Cortez, County Judge

ATTEST:

Engineer:
J & R Engineering/Supreme Engineering

Authorized Signer

Arturo Guajardo, Jr., County Clerk

ATTACHMENTS:
(If Applicable)

SUPPLEMENTAL SIGNATURES:
(If Applicable)

Mercedes Gate Stormwater Project- Clore Equipment
Change Order No. 1 to C-24-0221-11-12