



HIDALGO COUNTY URBAN COUNTY PROGRAM

CONTRACT CHANGE ORDER REQUEST

HIDALGO URBAN COUNTY
APR 14 2025 PM 5:01
GEO

GRANT RECIPIENT NAME: HIDALGO COUNTY URBAN COUNTY PROGRAM 1916 TESORO STREET PHARR, TEXAS 78577	DATE: <u>April 14, 2025</u> CHANGE ORDER #.: <u>3</u>
CONTRACTOR NAME: RENOWORKS, LLC. ADDRESS: 2705 E. DAVIS RD. CITY: EDINBURG, TX 78542 PHONE NO.: 956-513-1849	PROJECT NAME: <u>GLO 2015 State Mitigation Hidalgo</u> <u>County Main Floodwater Channel</u> <u>Expansion - Phase 1 Segment A</u> PROJECT LOCATION: <u>From North Main Drain to Mile 19 Rd</u> PROJECT NUMBER: <u>6552-94-0309-5200-0000-02-UCP-AA</u>

You are hereby requested to comply with the following changes from the contract plans and specifications:

<input type="checkbox"/>
<input type="checkbox"/>
<input checked="" type="checkbox"/>

Final Quantitative Adjustments
Unit Prices
Quantitative Addition

<input type="checkbox"/>
<input checked="" type="checkbox"/>
<input type="checkbox"/>

Quantitative Deletion
Time Extension
Other

REASON:

This Change Order is for an additional 873cy of Concrete Riprap and additional time to complete the project.

Contract price prior to change order	\$ <u>4,655,902.00</u>
Net Increase/Decrease of this Change Order	\$ <u>351,644.40</u>
Contract Price with Change Order	\$ <u>5,007,546.40</u>

Increase/Decrease in time: 173 days. New Contract Expiration Date: November 20, 2025

Rodriguez 4/14/25 Rene Olvarez 4/14/25
CONTRACTOR'S SIGNATURE DATE PRINT NAME DATE

Omara Anzaldúa 4/14/25 Omara Anzaldúa, P.E. 4/14/25
PROJECT MANAGER'S SIGNATURE DATE PRINT NAME DATE

(FOR URBAN COUNTY PROGRAM USE ONLY)

Scope Increase

Quantitative Addition/Deletion

Scope Decrease

Final Quantitative Adjustment

L/M Beneficiary Change/Impact

Other – Time Extension

Environmental Impact

Approved

Denied

Signature: _____

Date: _____

Dr. Joel Rivera, Director