

**EXHIBIT “G”**  
**Supplemental Agreement Form**

THE STATE OF TEXAS §  
  §  
COUNTY OF HIDALGO §

**SUPPLEMENTAL AGREEMENT NO. 2**  
**TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES**  
**C-23-0092-05-30**

THIS **SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner’s Court**, hereinafter called the “**Owner**”, and **COBB, FENDLEY & ASSOCIATES, INC**, Professional Engineers of, Austin, Texas, hereinafter called the “**Engineer**”.

**WITNESSETH**

**WHEREAS**, the **Owner** and the **Engineer** executed the **Agreement No. C-23-0092-05-30** on the day of May 30th, 2023 concerning Professional Engineering Services for Precinct No. 4;

**WHEREAS**, it has become necessary to amend the Agreement to extend the termination date.

**NOW, THEREFORE**, in consideration of the mutual covenants provided below, the **Owner** and the **Engineer** agree that said Agreement is amended as follows:

- I. Article 3.1 of the Agreement, Termination Date, is revised to extend the termination date of May 29<sup>th</sup>, 2025 to May 29<sup>th</sup>, 2026 , for a total of an additional one (1) year to complete the scope of services for this project.
- II. **All other provisions are unchanged and remain in full force and effect.**

**IN WITNESS WHEREOF**, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed and effective as of the date indicated below.

**APPROVED BY COMMISSIONERS' COURT ON MAY 29TH, 2025.**

**Agenda Item No. 99443**

**Executive Office:** \_\_\_\_\_

**ENGINEER:**

COBB, FENDLEY & ASSOCIATES, INC.

**COUNTY:**

COUNTY OF HIDALGO

\_\_\_\_\_  
Dan Warth, PE

\_\_\_\_\_  
Hon. Richard F. Cortez, County Judge

**ATTEST:**

\_\_\_\_\_  
Arturo Guajardo, Jr., County Clerk

**ATTACHMENTS:**

**SUPPLEMENTAL SIGNATURES:**