

EXHIBIT “G”
Supplemental Agreement Form

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO.1
TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES
C-23-0417-10-31

THIS **SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner’s Court**, hereinafter called the “**Owner**”, and B2Z Engineering, LLC, Professional Engineers of, Mission, Texas, hereinafter called the “**Engineer**”.

WITNESSETH

WHEREAS, the **Owner** and the **Engineer** executed the **Agreement No. C-23-0417-10-31** on the day of October, 31, 2023 concerning Professional Engineering Services for Precinct No. 2;

WHEREAS, on the 19th day of August, 2025, **Owner** authorized a Project Specific Work Authorization for [ARPA-22-340-088] - Construction Manager at Risk for Hidalgo Health Clinic Facility Construction Project (hereinafter referred to as the “**Project**”); and

WHEREAS, it has become necessary to amend the Agreement to extend services and allow time to finish the project.

NOW, THEREFORE, in consideration of the mutual covenants provided below, the **Owner** and the **Engineer** agree that said Agreement is amended as follows:

- I. Article 3.1 of the **Agreement**, (article/paragraph title), is revised to Extend the termination date of the agreement to **February 28, 2026**.

- II. **All other provisions are unchanged and remain in full force and effect.**

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed and effective as of the date indicated below.

APPROVED BY COMMISSIONERS' COURT ON AUGUST, 19TH, 2025.

Agenda Item No. 100412

Executive Office: _____

ENGINEER:
B2Z ENGINEERING, LLC

COUNTY:
COUNTY OF HIDALGO

Aisha Gonzalez, President

Hon. Richard F. Cortez, County Judge

ATTEST:

Arturo Guajardo, Jr., County Clerk

ATTACHMENTS:

SUPPLEMENTAL SIGNATURES: