



March 27, 2025

Hector Garcia
Hidalgo County Purchasing
2802 S. Business Hwy. 281
Edinburg, TX 78539

Dear Mr. Garcia,

THIS IS A REVISION OF THE PROPOSAL FOR CONTRACT AMENDMENT 24

In the process of meeting with the Sheriff's Office to discuss move management, they presented Jacobs with an additional list of items they would like to have changed or added prior to move in. The majority were incorporated into changes during Phase 1; however, the Owner decided to delay one item until Phase 2:

SCOPE OF WORK - Building Security Additions

- Add fencing and guard shack to the southeast corner of the property for vehicular sallyport and judges' parking entries.

The design team would approach the above tasks with the following team members and steps.

PROJECT MANAGEMENT (throughout, HDR)

- Remobilization of team
- Coordination with Owner's representative
- Confirmation discussion with Owner regarding design intent (4 meetings, 1 meeting with PM in person if scheduled at least 1 week in advance) *Note: Two have already occurred - on 2/11/25 and 2/25/25*
- Quality Control review prior to issuing deliverable
- Internal coordination with professional team

TASK 1 - DESIGN (assumed to be 4 weeks, HDR leads)

SITE DESIGN, LANDSCAPE ARCHITECTURE, SECURITY (HDR)

- Confirmation of Design discussion with Owner and Sheriff
- Produce backgrounds for design team, site layout changes, potential landscape and sidewalk changes, any additional electronic security requirements
- Coordination with security equipment vendor
- Internal coordination with professional team

EXTERIOR ARCHITECTURE (ERO)

- Confirmation of Design discussion with Owner and Sheriff
- Produce and/or modify fence and gate details, drawings, specifications
- Internal coordination with professional team
- Coordination with existing fence manufacturer & supplier

- With all additional service proposals, we will begin these changes upon receiving written acceptance of this contract change.

If there are any questions, please do not hesitate to contact John Niesen or me.

Sincerely,
HDR Architecture, Inc.

A handwritten signature in black ink, appearing to read "Chad W. Anderson", with a long horizontal flourish extending to the right.

Chad W. Anderson
Vice President

cc: Mike Brenchley, John Niesen, file