



CHANGE ORDER NO. 1

Project: Pct. 2 Recreational Trails Connectivity Project - McAllen Segment 1
DATE OF ISSUANCE: 7/17/2025 **EFFECTIVE DATE:** 11/10/2025
OWNER: Hidalgo County Precinct No. 2
OWNER'S CONTRACT NO: C-25-0169-05-13
CONTRACTOR: RBM Contractors, LLC. **ENGINEER:** B2Z Engineering
2919 N. Kenyon Rd., Office 2 900 S. Stewart Rd., Ste. 12
Edinburg, TX 78542 Mission, TX 78572

New Substantial Completion Date: No Additional Days Added / Decreased

You are directed to make the following changes in the Contract Documents.

- Description:
1. Additional work consisting of:
 - a. Heavy brush removal using land clearing equipment from Sta. 260+00 to Sta. 286+00
 - b. Removal to include 10' additional feet on each side from the proposed 20' work limits
 - 2.
 - 3.
 - 4.
 - 5.
 - 6.
 - 7.
 - 8.
 - 9.
 - 10.

- Reason for Change Order:
- 1.
 - 2.
 - 3.

Attachments: Proposal

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIME:
Original Contract Price \$ 1,648,357.55	Original Contract Time for Substantial Completion: <u>365 + 10 days Mob (7/17/2026)</u> <small>calendar days or dates</small>
Net Changes from previous Change Order \$ -	Net Change from previous Change Orders <u>0</u> Days <small>calendar days</small>
Contract Price prior to this Change Order \$ 1,648,357.55	Contract Time prior to this Change Order Substantial Completion: <u>365 + 10 days Mob (7/17/2026)</u> <small>calendar days or dates</small>
Net Increase(decrease) of this Change Order \$ 20,478.78	Net Increase(decrease) of this Change Order <u>0</u> Days
Contract Price with all approved Change Orders \$ 1,668,836.33	Contract Time with all approved Change Orders Substantial Completion: <u>365 + 10 days Mob (7/17/2026)</u> <small>calendar days or dates</small>
Net % increase(decrease) from original contract price. 1.2%	

RECOMMENDED:
 By: [Signature]
 Project Manager (Authorized Signature)
 Date: 10/30/2025

APPROVED:
 By: _____
 Owner (Authorized Signature)
 Date: _____

ACCEPTED:
 By: [Signature]
 Contractor (Authorized Signature)
 Date: 10/30/25

