

January 21, 2026

Mr. Joel Rivera, Ph.D.  
Hidalgo County Urban County Program  
1916 Tesoro Street  
Pharr, Texas 78577

**Re: Letter of Explanation from Engineer  
GLO 2015– HC Main Floodwater Channel Exp., Ph 1 Seg B  
Change Order No. 5**


Dear Mr. Rivera,

It has been determined that a Change Order is needed for the additional scope requested by the Hidalgo County Drainage District. This additional scope includes the removal and installation of RCP, Concrete Rip-Rap, Type C Inlets for a total cost of \$57,294.30.

B2Z Engineering has reviewed the request for this Change Order No. 5 as provided by Renoworks, LLC. and hereby recommends approval of the additional scope requested.

Please feel free to give us a call if you have any questions and/or need additional information.

Sincerely,



David Rivera  
Project Manager

January 21, 2026

B2Z Engineering  
900 S. Stewart Rd., Ste. 2  
Mission Tx. 78572

**Re: Change Order 5 – Quantitative Detection**

**HCDD 1 Main Floodwater Channel Phase I – Segment B Project No.  
RW2401 - HIDALGO CO. DRAINAGE MAIN FLOODWATER CHANNEL  
PHASE 1, SEG B**

Dear Mr. Rivera,

This change order request addresses the additional work required for drain pipe. The additional work resulting in an increase of \$57,294.30. Attached please find plans and proposal.

We will pursue the completion of our work as rapidly and as reasonably possible, and keep you informed as our work progresses.

Your time and consideration in this matter is greatly appreciated. Should you have any questions please feel free to contact Rene Olivarez, President (956)292-3336 or our office at the number listed below.

Sincerely,



**Rene Olivarez, P.E. | President**