

January 30, 2025

Mr. Joel Rivera, Ph.D.
Hidalgo County Urban County Program
1916 Tesoro Street
Pharr, Texas 78577

**Re: Letter of Explanation from Engineer
GLO 2016– HC Main Floodwater Channel Exp., Ph 2 Seg D
Change Order No. 5**

Dear Mr. Rivera,


Attached for your review and further processing, is Change Order No. 5 as submitted by Saenz Brothers Construction. This Change Order is at the request and approval of the Hidalgo County Drainage District No. 1 for pending field drains related to the GLO Seg D project.

Please note that this Change Order also includes 2 field drains at the Seg C area but are being merged and included in this Seg D Change Order No. 5.

B2Z Engineering has reviewed said Change Order, as provided by Saenz Brothers Construction and hereby recommends approval.

Please feel free to give us a call if you have any questions and/or need additional information.

Sincerely,



David Rivera
Project Manager



February 23, 2026

Joel Rivera, Director
Hidalgo County Urban County Program
1916 Tesoro St
Pharr, TX 78577

Re: Change Order 5 - Additional Field Drains and 60-Day Time Extension
Hidalgo County Urban County Program
GLO 2016 State Mitigation Hidalgo County Main Floodwater Channel Expansion -
Phase 2 Segment D (Project No: 6553-94-0309-5200-0000-UCP-AA)

Dear Mr. Rivera,

This letter is to request approval for additional work involving the installation of additional field drains not included in the original scope of work.

Due to this added work, an additional sixty (120) calendar days will be required to complete the project, extending the completion date from February 2, 2026, to June 23, 2026.

Please let me know if you have any questions or need any additional information.

Sincerely,

A handwritten signature in blue ink, appearing to read "Arturo Saenz", is written over a horizontal line.

Arturo Saenz
Manager