

TEDSI INFRASTRUCTURE GROUP

Consulting Engineers

1201 E. Interstate Highway 2 ♦ Mission, Texas 78572
 Tel: (956) 424-7898
 Fax: (956) 424-7022

March 09, 2026

Project No: 2022-2130-01

Invoice No: 203338

Commissioner Ellie Torres
 Hidalgo County Precinct 4
 1051 N. Doolittle Rd
 Edinburg, TX 78542

Project 2022-2130-01 Trenton Roadway Improvements (US 281 (1-69C) to FM 907 (Alamo Rd)
 Agreement#C-22--0468-08-18
 PO#859188
 nick.perez@co.hidalgo.tx.us

Professional Services from February 01, 2026 to February 28, 2026

Phase 100 Project Development

Fee						
Billing Phase	Fee	Percent Complete	Earned	Previous Fee Billing	Current Fee Billing	
Project Development	57,980.00	100.00	57,980.00	57,980.00	0.00	
Total Fee	57,980.00		57,980.00	57,980.00	0.00	
Total Fee						0.00
Billing Summary						
		Current	Prior	To-Date		
Consultants		0.00	13,470.00	13,470.00		
Total Fee				13,470.00		
Total this Phase						0.00

Phase 200 Schematic Development & TxDOT Approval

Fee						
Billing Phase	Fee	Percent Complete	Earned	Previous Fee Billing	Current Fee Billing	
Schematic Development & TxDOT Approval	149,992.00	100.00	149,992.00	149,992.00	0.00	
Total Fee	149,992.00		149,992.00	149,992.00	0.00	
Total Fee						0.00
Total this Phase						0.00

Phase 300 Hydrologic Map

Fee						
Billing Phase	Fee	Percent Complete	Earned	Previous Fee Billing	Current Fee Billing	
Hydrological Map	29,990.00	100.00	29,990.00	29,990.00	0.00	
Total Fee	29,990.00		29,990.00	29,990.00	0.00	

Total Fee **0.00**

Total this Phase **0.00**

Phase 400 Bridge Layout (Scour and Submittals)

Fee

Billing Phase	Fee	Percent Complete	Earned	Previous Fee Billing	Current Fee Billing
Bridge Layout (Scour and Submittals)	44,985.00	100.00	44,985.00	44,985.00	0.00
Total Fee	44,985.00		44,985.00	44,985.00	0.00

Total Fee **0.00**

Total this Phase **0.00**

Phase 500 Public Involvement

Fee

Billing Phase	Fee	Percent Complete	Earned	Previous Fee Billing	Current Fee Billing
Public Involvement w/1 Public Meeting	48,516.00	100.00	48,516.00	48,516.00	0.00
Total Fee	48,516.00		48,516.00	48,516.00	0.00

Total Fee **0.00**

Billing Summary		Current	Prior	To-Date
Consultants		0.00	9,852.00	9,852.00
Total Fee				9,852.00

Total this Phase **0.00**

Phase 600 Utility Coordination

Fee

Billing Phase	Fee	Percent Complete	Earned	Previous Fee Billing	Current Fee Billing
Utility Coordination	299,986.00	100.00	299,986.00	229,478.06	70,507.94
Total Fee	299,986.00		299,986.00	229,478.06	70,507.94

Total Fee **70,507.94**

Total this Phase **\$70,507.94**

Phase 700 Traffic Signal Warrants & Traffic LOS An

Fee

Billing Phase	Fee	Percent Complete	Earned	Previous Fee Billing	Current Fee Billing
Traffic Signal Warrants & Traffic LOS An	111,441.00	100.00	111,441.00	111,441.00	0.00
Total Fee	111,441.00		111,441.00	111,441.00	0.00

Total Fee **0.00**

Total this Phase **0.00**

Phase 800 Public Involvement w/1 Public Hearing

Billing Phase	Fee	Percent Complete	Earned	Previous Fee Billing	Current Fee Billing
Public Involvement w/1 Public Hearing	36,672.00	100.00	36,672.00	36,672.00	0.00
Total Fee	36,672.00		36,672.00	36,672.00	0.00
Total Fee					0.00

Billing Summary	Current	Prior	To-Date
Consultants	0.00	9,852.00	9,852.00
Total Fee			9,852.00
Total this Phase			0.00

Phase 900 Geotechnical Engineering Services

Billing Summary	Current	Prior	To-Date
Consultants	0.00	239,088.00	239,088.00
Total Fee			239,152.00
Remaining Fee			64.00
Total this Phase			0.00

Phase 910 Environmental Document

Billing Summary	Current	Prior	To-Date
Consultants	0.00	235,814.05	235,814.05
Total Fee			235,815.00
Remaining Fee			.95
Total this Phase			0.00

Phase 920 Aerial and Topographic Survey

Billing Summary	Current	Prior	To-Date
Consultants	0.00	231,200.00	231,200.00
Total Fee			231,200.00
Total this Phase			0.00

Phase 930 Traffic Movement Counts

Billing Phase	Fee	Percent Complete	Earned	Previous Fee Billing	Current Fee Billing
Traffic Movement Counts	6,500.00	100.00	6,500.00	6,500.00	0.00
Total Fee	6,500.00		6,500.00	6,500.00	0.00
Total Fee					0.00
Total this Phase					0.00


Phase 940 Traffic Projections

Billing Phase	Fee	Percent Complete	Earned	Previous Fee Billing	Current Fee Billing
---------------	-----	------------------	--------	----------------------	---------------------

Billing Phase	Fee	Percent Complete	Earned	Previous Fee Billing	Current Fee Billing
Traffic Projections	31,055.00	100.00	31,055.00	31,055.00	0.00
Total Fee	31,055.00		31,055.00	31,055.00	0.00
Total Fee					0.00
Total this Phase					0.00
Total this Invoice					\$70,507.94

Billings to Date

	Current	Prior	Total
Fee	70,507.94	817,117.00	887,624.94
Consultant	0.00	739,276.05	739,276.05
Totals	70,507.94	1,556,393.05	1,626,900.99

Authorized By:  Date: 3-09-2026

Ponciano N. Longoria, P.E., CFM
Project Manager