

March 17, 2026

The Honorable Eduardo Cantu
Commissioner, Hidalgo County Pct. No. 2
Attn: Ms. Erika Zamora, RPIC
300 W. Hall Acres
Pharr, Texas 78589

**RE: Cesar Chavez Road Project Work Authorization No. 6 (Limits: From Ridge Road to Nolana Ave.)
Contract: C-15-300-09-01 – Supplemental No. 1**

Dear Commissioner Cantu:

As discussed, attached in duplicate for your review and approval is Supplemental No. 1 to Work Authorization No. 6 to Re-Allocate funds from Phase II Environmental Site Assessment Testing, Report and QA/QC for Aziz Convenience Store to Re-Evaluation of Environmental Document for Passage of Time for the Cesar Chavez Road Project.

Attached you will find the following:

1.) Two (2) Partially Executed Originals of Supplemental No. 1 to Work Authorization No. 6 with the following attachments:

- Form 1295 Certificate of Interested Parties
- Exhibit A “Services to be provided by the Owner”
- Exhibit D “Fee Schedule”

Should you have any questions regarding this submittal, do not hesitate to call me at (956) 565-9813.

Sincerely,



Velma Garcia
Project Manager

Attachments

EXHIBIT “F”

Supplemental Agreement Form

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

**SUPPLEMENTAL AGREEMENT NO. 1
TO WORK AUTHORIZATION NO. 6
TO AGREEMENT FOR PROFESSIONAL SERVICES
C-15-300-09-01**

This **SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, hereinafter called the “**Owner**”, and **L&G ENGINEERING**, professional engineers of Mercedes, Texas, hereinafter called the “**Engineer**”.

WITNESSETH

WHEREAS, the **Owner** and the **Engineer** executed the Agreement on the 1st day of September 2015 concerning engineering for **Cesar Chavez Road (from Ridge Rd to E. Nolana Loop)** project for Hidalgo County Precinct No. 2 (hereinafter referred to as the “**Project**”); and,

WHEREAS, it has become necessary to amend Work Authorization No. 6 for the following reasons:

- 1) Reallocate Funds:
 - FC 12120 – Environmental Site Assessment Testing, Report and QA/QC for Aziz Convenience Store ~~(\$5,979.00)~~
 - FC 12001 – Re-Evaluation of Environmental Document for Passage of Time \$5,979.00

WHEREAS, it has become necessary to amend “*Exhibit D – Fee Proposal*” of Work Authorization No. 6 to separate the costs associated with Engineering Services; and

WHEREAS, the Estimated Cost from the original Work Authorization No. 6 \$89,880.04 will not increase or decrease; therefore, the amount of Work Authorization No. 6 will remain \$89,880.04.

A. AGREEMENT

NOW THEREFORE, premises considered, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:


1. Sections of the Agreement, EXHIBIT “D” – FEE PROPOSAL, are revised to reflect the above listed modifications of this Supplement

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the _____ day of _____, 2026.

**THE ENGINEER:
ENGINEER**

BY: _____
Jacinto Garza, P.E., President



**THE OWNER:
HIDALGO COUNTY**

BY: _____
Richard F. Cortez, County Judge

LIST OF EXHIBITS:

EXHIBIT A – “Services to be provided by County”
EXHIBIT D – “Fee Proposal”

REVISED - EXHIBIT D

FEE PROPOSAL

Cesar Chavez Rd. - WA #6

**Ridge Rd. to Nolana Loop
HIDALGO COUNTY PRECINCT #2**

	MANHOURS							L&G TOTAL HOURS	Total Line Item Cost
	Senior Project Manager	Senior Engineer	Senior Environmental Planner/Specialist	Environmental Planner/Specialist	Admin / Clerical	Lump Sum / Sub-Contract Amounts			
FY2015 CONTRACT RATE	\$ 211.40	\$ 175.16	\$ 147.98	\$ 90.60	\$ 60.40				
WA #6 - Cesar Chavez Rd. - Re-Evaluation of EA									
164 Project Management	20		44		30		94	\$ 12,551.12	
120 Re-Evaluation of Environmental Document for Passage of Time	20	40	160	200	20		440	\$ 54,239.20	
120 Phase II Environmental Site Assessment Fieldwork and Drilling for Aziz Convenience Store	12	12	10	8	8		50	\$ 7,326.52	
120 Phase II Environmental Site Assessment Testing, Report and QA/QC for Aziz Convenience Store			40			\$ 9,844.00	40	\$ 15,763.20	
TOTAL HOURS	52	52	254	208	58	\$ -	624		
	\$ 10,992.80	\$ 9,108.32	\$ 37,586.92	\$ 18,844.80	\$ 3,503.20	\$ 9,844.00		\$ 89,880.04	

Total Project Fee (Work Authorization #6): \$89,880.04

	MANHOURS							L&G TOTAL HOURS	*Total Line Item Cost
	Senior Project Manager	Senior Engineer	Senior Environmental Planner/Specialist	Environmental Planner/Specialist	Admin / Clerical	Lump Sum / Sub-Contract Amounts			
FY2015 CONTRACT RATE	\$ 211.40	\$ 175.16	\$ 147.98	\$ 90.60	\$ 60.40				
SUPPLEMENTAL NO. 1 TO WA #6 - Cesar Chavez Rd. - Re-Allocate Funds to Re-Evaluation of EA									
120 Re-Evaluation of Environmental Document for Passage of Time	6	9	11	8	13		47	\$ 5,979.00	
120 Phase II Environmental Site Assessment Testing, Report and QA/QC for Aziz Convenience Store						\$ (5,979.00)	0	\$ (5,979.00)	
TOTAL HOURS	0	0	0	0	0	\$ -	0		
	\$ -	\$ -	\$ -	\$ -	\$ -	\$ (5,979.00)		\$ -	

***Total Project Fee (Work Authorization #6): \$89,880.04**

* ROUNDED