



**Change Order  
Authorization**

**Project:** Hidalgo County La Mansion Health Clinic **Change Order No.02**

**Contract No.:** C-24-0182-08-10 **Date:** 5/11/2026

**To :** A&A Villa Construction LLC

**Attention:** Manuel Villa

- Description of Work:**
1. This Change order is to extend the working days on the contract. This extension will also include weather days up to 4/23/26
  2. This Change order does not affect any price increases or decreases in the contract.
- Change Request**

C.O#1 Completion Date	April,23 2026
Toal number of days added to contract	134 Days
New Completion Date	September 4, 2026

This Change Order represents adjustments to the Contract as noted above and described herein.

Accepted and agreed to by:

**A&A Villa Construction LLC**

Signature

5-12-2026

Date

**Texas Infrastructure Development Group, LLC**

Signature

5/12/26

Date

Accepted and agreed to on behalf of Hidalgo County:

**Hidalgo County**

Signature

Da

**EXECUTED** as of the day and year first written above.

**APPROVED BY COMMISSIONERS' COURT ON MAY 26, 2026.**

**Agenda Item No. 103502**

**Executive Office:** \_\_\_\_\_

**VENDOR:**  
A&A Villa Construction, LLC

**COUNTY:**  
COUNTY OF HIDALGO

\_\_\_\_\_  
Manuel Villa, Owner

\_\_\_\_\_  
Hon. Richard F. Cortez, County Judge

**ATTEST:**

\_\_\_\_\_  
Arturo Guajardo, Jr., County Clerk

**ATTACHMENTS:**  
(If Applicable)

**SUPPLEMENTAL SIGNATURES:**  
(If Applicable)  
Texas Infrastructure Development Group, LLC

\_\_\_\_\_  
Jesse Ramos, Project Manager