

Supplemental Agreement Form

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO.4 **TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES** **C- 24-0289-09-24**

THIS **SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner’s Court**, hereinafter called the “**Owner**”, and Texas Infrastructure Development Group, LLC, Professional Engineers of, McAllen, Texas, hereinafter called the “**Engineer**”.

WITNESSETH

WHEREAS, the **Owner** and the **Engineer** executed the **Agreement No. C- 24-0289-09-24** on the day of September, 24, 2024 concerning Professional Engineering Services for Precinct No. 3;

WHEREAS, on the 24th day of September 2024, **Owner** authorized a Project Specific Work Authorization for La Mansion Health Clinic Project in Precinct 3 (hereinafter referred to as the “**Project**”); and

WHEREAS, it has become necessary to amend the Agreement to extend the termination date to provide services for the remainder of the project.

NOW, THEREFORE, in consideration of the mutual covenants provided below, the **Owner** and the **Engineer** agree that said Agreement is amended as follows:

I. **Article 3.1** of the **Agreement**, Termination Date, is revised to Extend the termination date to November 31, 2026.

II. **All other provisions are unchanged and remain in full force and effect.**

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the **18th day of August, 2026**.

APPROVED BY COMMISSIONERS' COURT ON AUGUST, 18, 2026.

Agenda Item No. 104344

Executive Office: _____

ENGINEER:

Texas Infrastructure Development Group, LLC

COUNTY:

COUNTY OF HIDALGO

Richard Zamora, PE, President/CEO

Hon. Richard F. Cortez, County Judge

ATTEST:

Arturo Guajardo, Jr., County Clerk

ATTACHMENTS:

SUPPLEMENTAL SIGNATURES: