

CHANGE ORDER NUMBER (3)

Project: Recreational Trails Connectivity Project - Mission Segment 1

DATE OF NTP ISSUANCE: 7/23/2025

EFFECTIVE DATE: 8/7/2026

OWNER: Hidalgo County

OWNER'S CONTRACT NO: C-25-0170-05-13

CONTRACTOR: URBE 21 Design & Construction

P O Box 4292

Edinburg, Texas 78540

ENGINEER: B2Z Engineering

900 S. Stewart Rd., Ste. 4

Mission, Texas 78572

You are directed to make the following changes in the Contract Documents.

Description: 1. Requesting additional 60 days due to unacquired right of ways which interfere with the completion of this project.

2.
3.
4.

Reason for Change Order: 1. Requesting additional 60 days due to unacquired right of ways which interfere with the completion of this project.

2.
3.
4.

Attachments: Cost Breakdown, Plan Sheet

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$1,823,832.94		Substantial Completion: <u>300 Days</u>	
		working days or dates	
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$ 35,000.20		60	
		working days	
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$ 1,858,833.14		Substantial Completion: <u>360 Days (7/28/2026)</u>	
		working days or dates	
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	
\$ -		60	
		working days	
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.	Contract Time with all approved Change Orders	
\$ 1,858,833.14	1.92 %	Substantial Completion: <u>420 Days (9/26/26)</u>	
		working days or dates	

RECOMMENDED:

By: 
Engineer (Authorized Signature)


Date: 08/07/2026

APPROVED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: 
Contractor (Authorized Signature)

Date: 8/7/2026

Proposal Change Order

Urbe 21 Design & Construction
1362 Garden Dr. Mission, TX
956-240-6029
Urbe21design@hotmail.com



Proposal Change Order

PROJECT NAME	REF NUMBER	DATE OF REQUEST
Recreational Trails Connectivity Project Mission Segment 1		07/20/2026
PROJECT LOCATION	PROJECT ID	DRAWING ID
South Los Ebanos Rd. to Bryan Rd.	ARPA-21-122-040	
RFI OVERVIEW	SECTION(S) REFERENCED	
Non-acquired ROW's		
CHANGE IN COST	CHANGE IN TIME	
No change:	No change:	
Increase in cost:	Increase in time: 60 Days	
Decrease in cost:	Decrease in time:	

REQUEST / CLARIFICATION REQUIRED	
Requesting additional 60 days due to the unacquired right of ways which interfere with the completion of this project.	
NAME & TITLE OF REQUESTING PARTY	DATE OF REQUEST
Urbe 21 Design & Construction – Carlos A. Romero - President	07/20/2025

RESPONSE	
NAME & TITLE OF RESPONDING PARTY	DATE OF REQUEST