

EXHIBIT E
-Work Authorization

HIDALGO COUNTY
Professional Engineering Services
Contract # C-13-058-06-25
Work Authorization Form

Amendment NO. 1
to
WORK AUTHORIZATION NO. 1

THIS Amendment to the WORK AUTHORIZATION is made pursuant to the terms and conditions of Section I.A. of the Agreement made by and between **HIDALGO COUNTY**, action herein by and through the **Commissioner's Court**, hereinafter called the "**Owner**," and, Perez Consulting Engineer, L.L.C., professional engineers of McAllen, Texas, hereinafter called "**Engineer**".

PART 1. SCOPE OF WORK

The purpose of this Amendment to the Work Authorization is for the **Engineer** to provide a revised Project Schedule and to submit Subconsultant proposal for County Court Approval.

The scope of services to be provided by the **Owner** is identified in **EXHIBIT "A" – Scope of Services to be Provided by the Owner** attached hereto.

The scope of services to be provided by the **Engineer** is identified in **EXHIBIT "B" – Scope of Services to be Provided by the Engineer** attached hereto.

PART 2. ESTIMATED COST

The estimated cost for services under this Work Authorization is \$ 16,780.00 This amount is based upon the costs outlined in the Estimated **Cost Proposal** attached hereto as **EXHIBIT "D"**.

PART 3. PAYMENT

Compensation and payment to the **Engineer** for the services established under this Work Authorization shall be made in accordance with **Article/Part/Section 6** of the Agreement.

PART 4. FUNDING

This Work Authorization No. 1 shall be funded through funding source:

Account No. ~~3-1336-431-00-124-133-0-733~~ 3-1336-431-00-124-133-0-733

Requisition Number _____ (MUST BE INCLUDED AFTER CC APPROVAL)

PART 5. PERIOD OF SERVICE

This Work Authorization shall become effective on the date of final acceptance of the parties hereto, and terminate upon completion of scopes of the work authorization.


PART 6. RESPONSIBILITIES AND OBLIGATIONS

This Authorization does not waive the parties' responsibilities and obligations provided under the **Agreement.**

PART 7. ACKNOWLEDGEMENT AND CONFIRMATION

Acknowledgement and confirmation by **Hidalgo County Precinct #4**, Commissioner Joseph Palacios as to content and detail of this **Work Authorization No. 1**

HIDALGO COUNTY PRECINCT No. 4


BY: 
Joseph Palacios, Commissioner

PART 8. ACCEPTANCE AND APPROVAL

This Work Authorization is hereby accepted, approved by Hidalgo County Commissioners' Court on 02/18/2014 as indicated below and effective as of 18th day of February, 2014.

THE ENGINEER:

Jorge Perez Consulting Engineers, LLC
d/b/a PEREZ CONSULTING ENGINEERS, L.L.C.


By: 
J. David Perez, P.E. Owner

THE OWNER:

HIDALGO COUNTY

By: 
Ramon Garcia, County Judge

ATTEST:

By: 
Arturo Guajardo, Jr., County Clerk

Approved by Commissioners' Court
on 2/18/14 RO

LIST OF ATTACHMENTS

- ATTACHMENT "A" - Service to be Provided by the Owner
- ATTACHMENT "B" - Services to be Provided by the Engineer
- ATTACHMENT "C" - Work Schedule
- ATTACHMENT "D" - Cost Proposal

EXHIBIT D - COST PROPOSAL
Amendment No. 1

Curry Estates Drainage Improvements
BASIC CIVIL ENGINEERING DESIGN SERVICES COST PROPOSAL

TASK	PRINCIPAL \$170.00	ENGINEER \$105.00	ENGINEER (EIT) \$80.00	TECH \$65.00	CLERICAL \$55.00	ADMIN \$65.00	DIRECT SUB COSTS	TOTAL
1. PRELIMINARY PHASE:								
1. PRELIMINARY MEETINGS AND OBTAIN INFORMATION	1	2						\$380.00
2. TOPOGRAPHIC SURVEY	1	2		8			\$3,500.00	\$4,400.00
3. PREPARE BASE PLAN DRAWING		2		8				\$730.00
4. DRAINAGE CALCULATIONS	1	4		6				\$980.00
5. PRELIMINARY DESIGN LAYOUT	1	2		6				\$770.00
6. PRELIMINARY COST ESTIMATES (MATERIALS)		2				4	2	\$560.00
TOTAL PRELIMINARY PHASE								
\$7,820.00								
2. DESIGN PHASE								
1. PREPARATION OF FINAL PLANS	2	8	8	24				\$3,380.00
2. SPECIFICATIONS	1	2			8		6	\$1,210.00
TOTAL DESIGN PHASE								
\$4,590.00								
3. CONSTRUCTION PHASE								
1. CONSTRUCTION STAKING		2					\$2,500.00	\$2,710.00
2. SITE VISITS	2	8	6					\$1,660.00
TOTAL CONSTRUCTION PHASE								
\$4,370.00								
TOTAL CIVIL ENGINEERING BASIC SERVICES								
\$16,780.00								



RIO-DELTA SURVEYING
24593 FM 88
Monte Alto, Texas 78538
956-380-5154 956-380-5156 fax

Jorge D. Perez P.E., R.P.L.S.
Perez Consulting Engineers
808 Dallas Avenue
McAllen, Texas 78501

Re: Curry Estates Phase I & II

Mr. Perez:

After reviewing the survey requirements for the project in San Carlos, Texas, we are pleased to say we are more than qualified to provide our Professional Land Surveying services for your client.


The Scope of Services as we understand it is as follows:

- Provide Construction Staking for Drainage Improvements as per plans
- Provide Cut sheet for drainage improvements
- Mark Lathe with cut/fill for contractor

Our fee for this work is a lump sum fee of \$ 2500.00. We can begin this work as soon as given the notice to proceed

Thank you for your consideration and hope to work on this project in the near future.

Sincerely



Mario Gonzalez, RPLS

RIO-DELTA SURVEYING
24593 FM 88
Monte Alto, Texas 78538
956-380-5154 956-380-5156 fax

Jorge D. Perez P.E., R.P.L.S.
Perez Consulting Engineers
808 Dallas Avenue
McAllen, Texas 78501

Re: Curry Estates Phase I & II

Mr. Perez:

After reviewing the survey requirements for the project in San Carlos, Texas, we are pleased to say we are more than qualified to provide our Professional Land Surveying services for your client.


The Scope of Services as we understand it is as follows:

- Topographic Survey of dedicated public roads within the subdivisions
- Provide Cross-Section Elevations at Specified intervals
- Locate as many lot corners fronting streets to be used as Horizontal control
- Locate and survey all storm structures including the drain ditch on South Boundary line
- Provide Benchmarks
- Provide Cadd and Ascii files of our work.

Our fee for this work is a lump sum fee of \$ 3500.00.

Thank you for your consideration and hope to work on this project in the near future.

Sincerely


Mario Gonzalez, RPLS

LETTER OF TRANSMITTAL

808 Dallas Avenue
 McAllen, TX 78501
 956/631-4482
 www.perezce.com



Project: Curry Estates Drainage Improvements – Pct. 4
 Hidalgo County Precinct 4
Commissioner Joseph Palacios
 1052 Doolittle Road
To: Edinburg, Texas 78539
Attn: Steven Cruz, Dir. of Operations

Engineer's Project No.: HDC12117
Date: December 3, 2013

If enclosures are not as noted, Please inform us immediately.
 If checked below, Please
 Acknowledge receipt of enclosures.
 Return enclosures to us.

We Transmit:

- Herewith
- In accordance with your request
- Under separate cover via

For Your:

- Approval
- Review & Comment
- Use
- Distribution to parties
- Record
- Other
- Information

The Following:

- Drawings
- Specifications
- Shop Drawing Prints
- Change Order
- Other

Copies	Date	Description
1	12/3/13	Amendment No. 1 to Work Authorization No. 1 for C-13-058-06-25

Remarks:


If you should have any further questions or concerns; please contact our office at 956/631-4482 or via email at dp@perezce.com.

Thank you.

To:


X. _____
 Signature of Recipient Date

By:

 _____
 David Perez, P.E. – Engineer Date


December 3, 2013




ID	Task Name	Duration	Start	Finish	23, '13	Jun 30, '13	Jul 7, '13	Jul 14, '13	Jul 21, '13	Jul 28, '13	Aug 4, '13																	
					T	W	T	F	S	M	T	W	T	F	S	M	T	W	T	F	S	M	T	W	T	F	S	M
1	PRELIMINARY PHASE	25 days	Mon 7/1/13	Fri 8/2/13																								
2	Surveying Preliminary Phase	17 days	Mon 7/1/13	Tue 7/23/13																								
3	Development of Base Map	4 days	Wed 7/24/13	Mon 7/29/13																								
4	Drainage Calculations	4 days	Tue 7/30/13	Fri 8/2/13																								
5	Preliminary plans	9 days	Mon 8/5/13	Thu 8/15/13																								
6																												
7	DESIGN PHASE	32 days	Fri 8/16/13	Mon 9/30/13																								
8	Additional Survey as Required	5 days	Mon 8/19/13	Fri 8/23/13																								
9	Preparation of final Plans and Specifications	17 days	Mon 8/26/13	Tue 9/17/13																								
10	Submit plans to County for Review	5 days	Wed 9/18/13	Tue 9/24/13																								
11	Final comments and develop construction documents	5 days	Wed 9/25/13	Tue 10/1/13																								



Project: Schedule2 Date: Tue 12/3/13	Task	Milestone	Rolled Up Task	Rolled Up Progress
	Progress	Summary	Rolled Up Milestone	Split

Aug 11, '13	Aug 18, '13	Aug 25, '13	Sep 1, '13	Sep 8, '13	Sep 15, '13	Sep 22, '13	Sep 29, '13	Oct 6, '13	Oct 13, '13	Oct 20, '13	Oct 27, '13
WTFIS	SMTWTFIS	SMTWTFIS	SMTWTFIS	SMTWTFIS	SMTWTFIS	SMTWTFIS	SMTWTFIS	SMTWTFIS	SMTWTFIS	SMTWTFIS	SMTWTFIS



External Tasks  Group By Summary 
 Project Summary  Deadline 