

THE STATE OF TEXAS     §  
                                          §  
COUNTY OF HIDALGO     §

C-13-133-07-09  
SUPPLEMENTAL AGREEMENT NO. 2  
TO AGREEMENT FOR GENERAL ENGINEERING SERVICES

THIS **SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 7 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner’s Court**, hereinafter called the “**Owner**”, and Chanin Engineering, LLC, of, McAllen, Texas, hereinafter called the “**Engineer**”.

**WITNESSETH**

**WHEREAS**, the **Owner** and the **Engineer** executed the **Agreement** on the 9<sup>th</sup> day of July, 2013 concerning structural engineering services for Hidalgo County Adult Detention Center and Law Enforcement Facility Repairs, (hereinafter referred to as the “**Project**”); and,

**WHEREAS**, Article 7 of the **Agreement**, (Supplemental Agreements), establishes that the Agreement may be amended by supplemental agreement if the Owner determines that (1) there is a need to extend the Termination Date identified in Article 3.1 hereof, (2) there has been a significant change in the scope, complexity or character of the services to be performed by the Engineer, and/or (3) for any other reason agreeable to the Owner and the Engineer; and,

**WHEREAS**, it has become necessary to amend the Agreement to revise Article 3.1-“Termination Date” to extend the termination date of the Agreement.

**NOW THEREFORE**, premises considered, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:

1. The first sentence of Article 3.1 of the Agreement is deleted in its entirety and the following is inserted in lieu thereof:

“This Agreement shall terminate on October 30, 2015 (hereinafter referred to as the “Termination Date”), unless extended by written supplemental agreement, as provided in Article 7 hereof, duly executed by the Engineer and the Owner prior to the Termination Date, or otherwise terminated as provided in Article 3.4 herein and below.”

2. Except as modified herein, all terms and conditions of the Agreement, as amended for the purposes of this Supplemental No. 2 remain in full force and effect. Engineer and County ratify and confirm the terms and provisions of the Agreement as amended for the purposes of this Supplemental No. 2.


IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement No. 2 to the Agreement for the General Engineering Services to be executed as of the 29<sup>th</sup> day of July, 2014.

**THE ENGINEER:**

**CHANIN ENGINEERING, LLC**


BY:   
Miguel Chanin, P.E.

**APPROVED AS TO FORM:  
ATLAS, HALL & RODRIGUEZ, LLP**


BY:   
Stephen L. Crain

**THE OWNER:**

**HIDALGO COUNTY**

BY:   
Ramon Garcia, County Judge

**ATTEST:**

BY:   
Arturo Guajardo Jr., County Clerk

Approved by Commissioners' Court  
on 7-29-14 *RO*