




Document G701™ – 2001



Change Order

PROJECT (Name and address):Hidalgo County Pct.4 CRC
La Blanca, Texas**CHANGE ORDER NUMBER:** 005**DATE:** March 3, 2016**OWNER:** **ARCHITECT:** **TO CONTRACTOR (Name and address):**Couric Enterprises,LLC
Foremost Construction
26986 Bass Blvd
Harlingen, Texas 78552**ARCHITECT'S PROJECT NUMBER:** 2013105**CONTRACT DATE:** November 19, 2013**CONTRACTOR:** **FIELD:** **CONTRACT FOR:** General Construction**OTHER:** **THE CONTRACT IS CHANGED AS FOLLOWS:***(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)*

Proposed alterations to the CRC Building based on Proposal No. CRC-5 (see attached)

The original Contract Sum was	\$	1,211,000.00
The net change by previously authorized Change Orders	\$	32,900.00
The Contract Sum prior to this Change Order was	\$	1,243,900.00
The Contract Sum will be increased by this Change Order in the amount of	\$	133,000.00
The new Contract Sum including this Change Order will be	\$	1,376,900.00

The Contract Time will be increased by Zero (537) days.

The date of Substantial Completion as of the date of this Change Order therefore is August 30, 2016

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Mata+Garcia Architects,LLP

Couric Enterprises,LLC

County of Hidalgo

ARCHITECT (Firm name)

Foremost Construction

CONTRACTOR (Firm name)**OWNER (Firm name)**

1314 Ivy Ave. McAllen, Tx 78501

26986 Bass Blvd. Harlingen Tx 78552

1051 N. Doolittle Rd. Edinburg TX 78542

ADDRESS**ADDRESS****ADDRESS****BY (Signature)****BY (Signature)****BY (Signature)****(Typed name)****(Typed name)****(Typed name)****DATE****DATE****DATE**APPROVED BY
COMMISSIONERS' COURT
ON: 3/7/16 mB


C-13-072A-11-19

Hidalgo County Precinct No. 4

“Construction of a Community Resource Center in San Carlos”

CHANGE ORDER #5

ATTEST:



Arturo Guajardo Jr., County Clerk



CC APPROVED: 03/07/16

COURIC ENTERPRISES LLC, DBA FORMEOST CONSTRUCTION

We respectfully submit the following proposal.

Date: 3/02/2016
PROPOSAL # CRC5

Submitted To: Hidalgo County
2812 BUS. HWY. 281
Edinburg, TX 78539

PROJECT: San Carlos Community
Resource Center
107 Sunflower Rd
LA Blanca, TX 78576

	Proposal for Change Order No. 5			
--	---------------------------------	--	--	--

Qty	Description	Unit Price	Line Total
1	Magnetic glass marker board to replace cork board in Rm. 112A	4000	\$4000
1	Demo and saw cut wall at transaction drawer	3000	\$3000
1	Transaction drawer installed	11000	\$11000
1	Wall reconstruction- 2x6 wood framing, damproof, insulation, lap siding, drywall, paint includes outlets to West wall of Classroom 112-A	6000	\$6000
1	New cabinets and counter tops at transaction area	4000	\$4000
1	Rolleramic ceiling Projection screen 20' wide room 119	8500	\$8500
1	Projector and motorized lift labor and materials room 119	9000	\$9000
1	Demo screening area wire mesh, pivot door	4000	\$4000
1	Install break metal on tube steel columns	8000	\$8000
1	Install bronze glass with aluminum break metal at north elevation wall of screen area	18000	\$18000
2	Install 2 pairs of Dark bronze aluminum doors at screening room	7000	\$14000
1	Frame opening, drywall, and paint wall for new door at storage 109	3000	\$6000
1	Demo wall at storage 109	800	\$800
1	Install Flooring in storage area to match occupied space	2000	\$2000
1	Reconfigure HVAC to supply air to room 109, 102 and 103 Install four duplex outlets/telephone outlets	8500	\$8500
1	Install card scan security readers on door opening at room 109	3800	\$3800
1	Pantry install base cabinets 34"x24" deep & 6 adjustable shelves above base cabinet on two sides 9" deep	3000	\$3000
1	Kitchen shelving 36" wide by 6" deep floor to ceiling spice rack additional food prep table	5000	\$5000
1	Install 8" projection screen in room 112A	4100	\$4100
1	Remove glass glazing on east wall room 104	300	\$300
1	Install frosted glazed with Hidalgo County logo in waiting room 104	4000	\$4000
1	Glass signage room Identification	\$3500	\$3500
1	Room Entry Buzzers installation and capability to speak through window at Rm. 103	\$1900.00	\$1900.00
2	Irrigation line conduit for irrigation lines	\$300.00	\$600.00
Total			\$133,000

Proposal Submitted & Signed By: Courtney S. S.