

FILED
 AT 2:00 O'CLOCK P M
OCT 25 2017
 ARTURO GUAJARDO, JR. COUNTY CLERK
 HIDALGO COUNTY, TEXAS
 BY NELC DEPUTY

**HIDALGO COUNTY
 PURCHASING**

CONTRACT CHANGE ORDER REQUEST

DEPARTMENT Hidalgo County Pct. 3 724 N. Breyfogle Mission, Texas 78574	DATE: 09/28/2017
CONTRACTOR/FIRM <u>Herrcon</u> 1333 E. Jasmine Ave McAllen, Texas 78501 Phone #: <u>956-330-5566</u>	CHANGE ORDER NO. (1) PROJECT/NAME/ACCT. NO. Anzalduas Pavilion (re-roof) 2017-138
You are hereby requested to comply with the following changes from the contract plans and specifications: INCREASE TO <u>PO #760388</u>	

<input type="checkbox"/>	Final Quantitative Adjustments	<input checked="" type="checkbox"/>	Quantitative Deletion
<input type="checkbox"/>	Unit Prices	<input type="checkbox"/>	Time Extension
<input checked="" type="checkbox"/>	Quantitative Addition	<input type="checkbox"/>	Other

Reasons: Pct. 3 required addition of temporary fencing and installation of roof metal supports after rotten wood was removed. Deleted shingle bundles that were quoted but not used in the roof.

Contract price prior to change order \$ 59,169.79
~~Net Increase~~ Decrease of this Change Order \$ -1,166.396

Contract Price with Change Order \$ 58,003.40

Increase/Decrease in time N/a days.

[Signature]
 Commissioner Pct. 3
 DATE Sept 29, 2017

[Signature]
 Herrcon (CONTRACTOR)
 DATE 9/28/17

(FOR PURCHASING DEPARTMENT USE ONLY)

HIDALGO COUNTY
PURCHASING

CONTRACT CHANGE ORDER REQUEST

Scope Increase

Quantitative Addition/**Deletion**

Scope Decrease

Final Quantitative Adjustment

Other

Approved

Disapproved

RAMON GARCIA, HIDALGO COUNTY JUDGE

SIGNATURE: Ramon Garcia

DATE: 10/24/17

APPROVED BY
COMMISSIONERS' COURT
ON: 10/17/17 *grs*

(con't signature page)

CHANGE ORDER #1

Company's Name: HERRCON, LLC.

Department: HIDALGO COUNT PCT. 3

Project: Replacement of Pavilion shingles at Anzalduas Park


AI-61862 Approved on CC on 10/17/17

ATTEST:

By:



Arturo Guarjardo, County Clerk



AI-61862

Purchasing Department

CC - REGULAR ¹⁷

Prct. 3

Meeting Date: 10/10/2017

Submitted For: Marty Salazar, PURCHASING DEPT.

Submitted By: Tanya Delira, PURCHASING DEPT.

Department: PURCHASING DEPT.

Information

CAPTION

Requesting approval of Change Order No. 1 to decrease PO 760388 by \$1,166.39 with a PO final total of \$58,003.40 to HERRCON LLC. (project evidenced by purchase order only) in connection to the removal and replacement of shingles at Pct. 3 Anzalduas Park Pavilion as to cover the proposed Scope of Work changes related to compliance recommendations by Facilities Director, but not to limit to, Health & Safety Compliance.

BACKGROUND

Proposed changes were required by Mr. Daniel Flores, to ensure the Health & Safety of County residents while the renovations were being done.

Fiscal Impact

Attachments

No file(s) attached.

Form Review

Inbox

Reviewed By

Date

Tanya Delira

09/28/2017 02:45 PM

Form Started By: Tanya Delira

Started On: 09/28/2017 02:45 PM