



2812 S. Bus. Hwy 2811
Edinburg, Texas 78539
Phone: (956) 318-2626
Fax: (956) 318-2629
www.co.hidalgo.tx.us/purchasing

TRANSMITTAL FORM

Today's Date:	<u>02/18/2021</u>	Department:	<u>121 - Commissioner Precinct 1</u>
Contract No.:	<u>C-20-517-10-13</u>	Effective Date:	<u>02/16/2021</u>
Description of Project:	<u>Supplemental Agreement No.1 to C-20-517-10-13</u>		
Awarded Vendor:	<u>Javier Hinojosa Engineering</u>		
CC Approval on	<u>02/16/2021</u>	AI-	<u>79536</u>

Routing of documents:

- ✓ 1. Executive Office – Attn: Monica Salinas
- ✓ 2. District Attorney's Office – Attn: Robert Viña
- _____ 3. County Judge's Office – Attn: Richard F. Cortez
- _____ 4. County Clerk's Office – Attn: Arturo Guajardo, Jr.
- _____ 5. Purchasing Department – Attn: Hector Garcia ext. 4857

ATTENTION COUNTY CLERK'S OFFICE:

Please do not attach the following to the minutes of this agenda due to the confidential nature of the information contained herein:

- Contract/Agreement
- Exhibit A – RFB Procurement Packet
- Exhibit B – Fee Schedule/Bid Page (Pgs. _____ to _____)
- Exhibit C – Certificate of Liability Insurance
- Other: Legal Approval




EXHIBIT "F"
Supplemental Agreement Form

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

**SUPPLEMENTAL AGREEMENT NO. 1
TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES
C-20-517-10-13**

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of the Professional Services Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner's Court**, hereinafter called the "**Owner**", and **Javier Hinojosa Engineering**, hereinafter called the "**Engineer**".

WITNESSETH

WHEREAS, the **Owner** and the **Engineer** executed the **Agreement** on the 13th day of **October 2020** concerning Professional Engineering Services for the "**Mile 5 ½ (M10-M11) Road Project**" in Precinct No.1;

WHEREAS, Article 9 of the **Agreement**, Amendments, establishes; and,

WHEREAS, it has become necessary to amend the **Agreement** to change the project name from "**Mile 5 ½ (M10-M11) Road Project**" to "**Mile 5 ½ West (M10-M11½) Road Project**" as distance increase has been approved for this project.

NOW, THEREFORE, in consideration of the mutual covenants provided below, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:

- I. The entire **Agreement** is revised to reflect the change in the Project name from "**Mile 5 ½ (M10-M11) Road Project**" to "**Mile 5 ½ West (M10-M11½) Road Project**".

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the **Engineer** and the **Owner** have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the _____ day of _____, 20__.

THE ENGINEER:
Javier Hinojosa Engineering

BY: _____

Javier Hinojosa, P.E.

THE OWNER:
HIDALGO COUNTY

BY: _____

Richard F. Cortez
Richard F. Cortez, County Judge

ATTEST

Arturo Guajardo Jr.
Arturo Guajardo Jr., County Clerk



APPROVED BY
COMMISSIONERS' COURT
ON: *2/16/21 JFS*

APPROVED AS TO FORM
Hidalgo County District Attorney's Office

By: _____
Robert Viña, III, Assistant Criminal District Attorney
Civil Litigation Division

LIST OF ATTACHMENTS

None