

EXHIBIT “E”
Supplemental Agreement Form

Carolyn Thornton
E-signed 2022-05-04 03:19PM CDT
carolyn.thornton@co.hidalgo.tx.us



THE STATE OF TEXAS §
§
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 3
TO WORK AUTHORIZATION #1
TO AGREEMENT FOR PROFESSIONAL SERVICES
C-21-0441-04-20

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of the Professional Services Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner’s Court**, hereinafter called the “**Owner**”, and **GDJ ENGINEERING** hereinafter called the “**Engineer**”.

WITNESSETH

WHEREAS, the **Owner** and the **Engineer** executed the **Agreement** on the 16th day of March **2021** concerning Professional Engineering Services for Projects in Precinct #4;

WHEREAS, on the 20th day of April 2021, **Owner** authorized a Project Specific Work Authorization for Design of Beacon Lights for 10th Street (Chapin & Rogers);

WHEREAS, on the 1st day of June 2021, the **Owner** and the **Engineer** executed **Supplemental Agreement #1** to revise the project name to Design of Beacon Lights for the Intersections of 10th St/Chapin St and Depot Rd/Rogers Rd (hereinafter referred to as the “**Project**”); and,

WHEREAS, on the 16th day of November 2021, **Owner** and the **Engineer** executed **Supplemental Agreement #2** to revise the project scope and fee to include construction administration services; and,

WHEREAS, it has become necessary to amend the Work Authorization to include design services needed for the intersection of Carmen Avila Road and Mile 22 ½ N. The work authorization amount of **\$38,452.00** is increased to **\$51,394.00**; therefore, the amount of Supplemental #3 is **\$12,942.00**

NOW THEREFORE, in consideration of the mutual covenants provided below, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:

I. Article 3 of the **Agreement, Section 3.1 Termination Date**, is revised to extend the termination date of April 19, 2022, to April 19, 2023, for a total of an additional one (1) year in order to complete the scope of services for this project.

II. The project and fee are amended to include services needed for the intersection of Carmen Avila Road and Mile 22 ½ N.

All other provisions are unchanged and remain in full force and effect.



"Attachment D"
Fee Estimate

Hidalgo County Precinct #4: 10th Street Flashing Beacon Design - Fee Proposal
Supplemental #3 to WA #1

Flashing Beacon Design Fee Proposal - Hidalgo County Pct. #4: 10th St/Chapin Rd & Depot Rd/Rogers Rd		MANHOURS							Total Hours	Total Line Item Cost
		Principal/Senior Project Manager	Project Manager	Agency Coordination/Utility Manager	Project/Design Engineer	EIT	Engineering Tech	Admin/Clerical		
TASK										
Supplemental #3 to WA #1 - DESIGN										
1	Data Collection	2	2	8	8		4	2	26	\$ 3,088.00
2	Design of 1-Flashing Beacon (Carmen Avila Rd & Mile 22 1/2)	4	12	6	14	16	22	4	78	\$ 8,674.00
3	Project Management	2	2	2	2				8	\$ 1,180.00
Total (Supplemental #3 to WA #1)		8	16	16	24	16	26	6	112	\$ 12,942.00
Total Labor Hours		8	16	16	24	16	26	6	112	
Contract Rate		\$ 185.00	\$ 160.00	\$ 120.00	\$ 125.00	\$ 95.00	\$ 82.00	\$ 55.00		
Total Labor Costs		\$ 1,480.00	\$ 2,560.00	\$ 1,920.00	\$ 3,000.00	\$ 1,520.00	\$ 2,132.00	\$ 330.00		\$ 12,942.00

LINE ITEM EXPENSES

N/A

\$ -

Total Expenses

\$ -

GDJ Engineering Total Cost

\$ 12,942.00











SA#3 to WA#1 - C-21-0441-04-20 - GDJ Engineering

Final Audit Report


2022-05-04


Created:	2022-05-04
By:	Heidi Ortiz (heidi.ortiz@co.hidalgo.tx.us)
Status:	Signed
Transaction ID:	CBJCHBCAABAAqLEcWbtVxqy6aP95xZfigw_MBnLRHwS5


"SA#3 to WA#1 - C-21-0441-04-20 - GDJ Engineering" History


-  Document created by Heidi Ortiz (heidi.ortiz@co.hidalgo.tx.us)
2022-05-04 - 3:12:11 PM GMT
-  Document emailed to Robert Macheska (robert@gdjeng.com) for signature
2022-05-04 - 3:15:08 PM GMT
-  Email viewed by Robert Macheska (robert@gdjeng.com)
2022-05-04 - 3:28:08 PM GMT
-  Document e-signed by Robert Macheska (robert@gdjeng.com)
Signature Date: 2022-05-04 - 3:31:47 PM GMT - Time Source: server
-  Document emailed to MONICA SALINAS (monica.salinas@co.hidalgo.tx.us) for approval
2022-05-04 - 3:31:50 PM GMT
-  Email viewed by MONICA SALINAS (monica.salinas@co.hidalgo.tx.us)
2022-05-04 - 3:40:15 PM GMT
-  Document approved by MONICA SALINAS (monica.salinas@co.hidalgo.tx.us)
Approval Date: 2022-05-04 - 3:40:37 PM GMT - Time Source: server
-  Document emailed to Richard F Cortez (countyjudge@co.hidalgo.tx.us) for signature
2022-05-04 - 3:40:39 PM GMT
-  Email viewed by Richard F Cortez (countyjudge@co.hidalgo.tx.us)
2022-05-04 - 3:40:46 PM GMT
-  Document e-signed by Richard F Cortez (countyjudge@co.hidalgo.tx.us)
Signature Date: 2022-05-04 - 8:11:50 PM GMT - Time Source: server





 Document emailed to Carolyn Thornton (carolyn.thornton@co.hidalgo.tx.us) for approval
2022-05-04 - 8:11:53 PM GMT


 Email viewed by Carolyn Thornton (carolyn.thornton@co.hidalgo.tx.us)
2022-05-04 - 8:15:40 PM GMT


 Document approved by Carolyn Thornton (carolyn.thornton@co.hidalgo.tx.us)
Approval Date: 2022-05-04 - 8:19:09 PM GMT - Time Source: server

 Document emailed to Arturo Guajardo Jr. (arturo.guajardo@co.hidalgo.tx.us) for signature
2022-05-04 - 8:19:12 PM GMT


 Email viewed by Arturo Guajardo Jr. (arturo.guajardo@co.hidalgo.tx.us)
2022-05-04 - 8:19:39 PM GMT

 Document e-signed by Arturo Guajardo Jr. (arturo.guajardo@co.hidalgo.tx.us)
Signature Date: 2022-05-04 - 8:20:19 PM GMT - Time Source: server

 Document emailed to Carolyn Thornton (carolyn.thornton@co.hidalgo.tx.us) for approval
2022-05-04 - 8:20:22 PM GMT

 Email viewed by Carolyn Thornton (carolyn.thornton@co.hidalgo.tx.us)
2022-05-04 - 8:22:03 PM GMT

 Document approved by Carolyn Thornton (carolyn.thornton@co.hidalgo.tx.us)
Approval Date: 2022-05-04 - 8:22:25 PM GMT - Time Source: server

 Agreement completed.
2022-05-04 - 8:22:25 PM GMT

