

|   |              |   |
|---|--------------|---|
| 1 | \$49,178.00  | OpenGov Procurement, Premium Support & Professional Services Deployment |
| 2 | \$44,548.00  | OpenGov Procurement & Premium Support                                   |
| 3 | \$44,548.00  | OpenGov Procurement & Premium Support                                   |
| - | \$138,274.00 | Grand Total Over 36 Month Term  |

(Audio Reference 1h:13m 50s)

On motion by COMMISSIONER PCT. 2, EDUARDO "EDDIE" CANTU, seconded by COMMISSIONER PCT. 3, EVERARDO "EVER" VILLARREAL, the Court made a UNANIMOUS vote of approval on agenda item 28.A.

**Vote:** 4 - 0 – Unanimously

**Attachments:**

**DIR Contract**

**Legal Approval**

**B.**

**Hidalgo County**

- 1. **AI-87180** Requesting approval of the sole bid received, meeting all specification for the purpose of award and approval of the contract to Rochester Armored Car Co., Inc. for "Armored Car Services", with authority for the County Judge to sign all required documentation. (Audio Reference 1h:14m 35s)

On motion by COMMISSIONER PCT. 3, EVERARDO "EVER" VILLARREAL, seconded by COMMISSIONER PCT. 4, ELLIE TORRES, the Court made a UNANIMOUS vote of approval on agenda item 28.B.1.

**Vote:** 4 - 0 - Unanimously

**Attachments:**

**Contract**

**Form 1295 & Ack.**

**Participation Log**

**Legal Approval**

- 2. **AI-87261** A. Discussion, consideration, and action on Work Authorization No.8 [as drafted & approved as to legal form by Hon. J. Hawkins, Porter Hedges] between Hidalgo County and Jacobs Project Management Services Co.[C-16-267A-07-25], for the provision of extending the Program, and Construction Management Services [as described in the document] in connection with the "Construction of the New Hidalgo County Courthouse" Project. Subject to Purchasing and Legal Counsel's final review and approval.

B. Requesting authority for County Judge and/or Mr. Valde Guerra, Hidalgo County CEO, to sign required documents. (Audio Reference 1h:14m 52s)

On motion by COMMISSIONER PCT. 3, EVERARDO "EVER" VILLARREAL, seconded by COMMISSIONER PCT. 4, ELLIE TORRES, the Court made a UNANIMOUS vote of approval on agenda items 28.B.2.A and 28.B.2.B.

**Vote:** 4 - 0 - Unanimously

**Attachments:**

**1295 Form**

**Exhibit A - WA No.8**

**WA No. 8**

- 3. **AI-85969** Requesting approval of Work Authorization No. 2 with CONSOR Engineers, LLC, in the amount of \$59,223.10 [as detailed in document], for the Traffic Engineering Consulting and Other Services - New Hidalgo County Courthouse Project [C-21-0833-03-08]; with authority for County Judge to sign all required documents. (Audio Reference 1h:15m 19s)

On motion by COMMISSIONER PCT. 4, ELLIE TORRES, seconded by COMMISSIONER PCT. 3, EVERARDO "EVER" VILLARREAL, the Court made a UNANIMOUS vote of approval on agenda item



# HIDALGO COUNTY

## Program Management Services

### Work Authorization Form

### Contract # 16-267A-07-25

## WORK AUTHORIZATION NO. 8

**THIS WORK AUTHORIZATION** is made pursuant to the terms and conditions of the AIA Document C172-2014 Standard Form of Agreement Between Owner and Program Manager, approved by Commissioners' Court on July 25, 2017 ("**Agreement**"), made by and between **COUNTY OF HIDALGO, TEXAS**, action herein by, through or authorized by the **Commissioner's Court**, ("**Owner**") and Jacobs Project Management Services Co. ("**Program Manager**") for the Hidalgo County New Courthouse Project ("**Project**").

### **PART 1. WORK DESCRIPTION**

The purpose of this Work Authorization is for the Program Manager to provide Additional Services, generally described as follows:

Provide extended services as described in the Fee Proposal letter from Jacobs to Hector Garcia dated August 31, 2022, which is attached as **EXHIBIT "A"** ("**Proposal**"), entitled "Fee Proposal for HCCS Phase 1 Extended PMCM Services." Such extended services shall be provided from October 1, 2022 through January 2023, as provided in Exhibit A, the Proposal.

The specific scope of services to be provided by the Program Manager under this Work Authorization is stated in Exhibit A, the Proposal ("**Services**").

### **PART 2. PRICE**

The cumulative lump sum monthly price for all Services under this Work Authorization is Three Hundred, Eighty-Five Thousand and 0/100 Dollars **\$ 385,000.00** ("**Price**"). The Price includes any and all costs and expenses necessary to properly and timely provide all Services of this Work Authorization.

### **PART 3. PAYMENT**

Payment to the Program Manager for the Services required by this Work Authorization that have been properly and timely performed shall be made in accordance with the terms of the Agreement and the Payment Schedule of Values attached to the Proposal.

### **PART 4. FUNDING**

This Work Authorization No. 8 shall be funded through funding source:

Account No. 2-1358-419-40-125-035-0-730

Requisition Number 00358174 (MUST BE INCLUDED AFTER CC APPROVAL)

**PART 5. PERIOD OF SERVICE**

This Work Authorization shall become effective on the date of final acceptance and execution of the parties hereto, and terminate upon the proper completion of all of the Services, unless the Services are terminated earlier by the Owner, made with or without cause.

**PART 6. RESPONSIBILITIES AND OBLIGATIONS**

Program Manager shall be responsible for properly and timely providing all Services under the Proposal and coordinate such services with the services of the Architect and with the Works of the Construction Manager. This Work Authorization and the Services are subject to all applicable terms and conditions of the Agreement. This Authorization does not waive the parties' responsibilities and obligations provided under the Agreement.

**PART 7. ACKNOWLEDGEMENT AND CONFIRMATION**

The Owner's Designated Representatives for the Project have reviewed and recommend approval of this Work Authorization, as evidenced by these signatures:

---

**Reviewed and recommended  
by:**

---

**Reviewed and recommended  
by:**

---

**Reviewed and recommended  
by:**

---

**Reviewed and recommended  
by:**

---

**Reviewed and recommended  
by:**

**PART 8. LIMITATIONS, ACCEPTANCE AND APPROVAL**

This Work Authorization is hereby accepted and approved by Hidalgo County, Texas:

- a) Approval for Price greater than \$50,000.00: by Commissioners' Court on 09/06/22 as indicated below by signature of the County Judge; or
- b) Approval for Price of \$50,000.00 or less: by Owner's Designated Representative. The Owners Designated Representative consists of the individuals, appointed respectively by the County Judge and County Commissioners, when acting jointly with a simple majority as authorized by and on behalf of the Owner, subject to all limitations on the Owner's Designated Representative's authority as provided below. Any decision made by or act of the Owner's Designated Representative shall be in writing and signed by the designated individuals serving as members of the Owner's Designated Representative at the time of such decision or act signifying their joint agreement. Such individual members may be changed from time to time in the sole discretion of the County acting through the County Judge and County Commissioners by written notice. Such notice shall be comprised of a letter on the official County stationery of the County Judge or Commissioner, as applicable, stating: [A] that the County Judge s or such Commissioner s nominee to serve as a member of the Owner's Designated Representative is being changed, (B) the name and contact information of the new member, (C) the name of the member being replaced, and (D) the effective date of the change. Such notice shall be sent to all other members of the Commissioners Court and the designated representatives of the Project Construction Manager, Program Manager, Architect and Construction Materials Testing and Laboratory.

The Owner's Designated Representative shall not have authority to make decisions or act on behalf of the Owner for: [A] Approval of the final Schematic Design drawings; [B] Approval of any additional funding to the Project in excess of the \$150,000,000 project budget; [C] Approval of any new contract in excess of \$50,000; [D] Approval of any Applications for Payment, Allowance Expenditure Authorizations, Work Authorizations, Change Orders; Agreement Amendments or other expenditure in excess of \$50,000; [E] Approval of any Work Authorizations, Change Orders or Agreement Amendments increasing the Agreement or Project duration; and [F] Approval of final payments and contract close-outs. The Owner's Designated Representative has only such authority as duly granted by the Commissioners' Court of the Owner.

[Signature page follows.]

**EXECUTED** as of the day and year first written above.


**APPROVED BY COMMISSIONERS' COURT ON September 06, 2022.** me

**Agenda Item No.:** 87261


**Executive Office:** MS

**THE PROGRAM MANAGER:**  
JACOBS PROJECT MANAGEMENT  
SERVICES CO.

**COUNTY:**  
COUNTY OF HIDALGO

  
\_\_\_\_\_  
Gerson Acosta (Sep 20, 2022 15:42 CDT)


Gerson 'Herschel' L. Acosta CCM  
Vice President – PMCM North Texas



Hon. Richard F. Cortez, County Judge



**ATTEST:**

  
\_\_\_\_\_  
Arturo Guajardo, Jr., County Clerk

**ATTACHMENTS:**  
Exhibit A - Proposal

**SUPPLEMENTAL SIGNATURES:**

August 31, 2022

Mr. Hector Garcia  
Hidalgo County  
2802 S. Bus. Hwy. 281  
Edinburg, TX 78539

via email

Re: Fee Proposal for HCCH Phase 1 Extended PMCM Services

Dear Mr. Garcia,

Below is Jacobs' price proposal to provide **Program and Construction Management Services** to Hidalgo County to assist with completion of the remainder of the Hidalgo County Courthouse Phase 1 project. This Addendum is based on the requested extension by Morganti to the Owner to adjust the substantial completion delivery date from May 31, 2022, to August 27, 2022. The Owner agreed to the proposed 4-month extension resulting in a revised substantial completion date for MTI. This adjustment in the substantial completion date necessitates the Jacobs team to extend the existing PMCM services to cover the extent of HCCH Phase 1. With the scheduled completion of this scope of work realistically set for end of September 2022 this should allow for final completion to occur by end October and allow for move-in to occur in November 2022 for Key Users. Project Completion and Close-out would then be completed by end of January 2023. The proposal provides to maintain 4 Full Time Equivalents (FTE's) to continue manage Phase 1 base construction, implementation of Phase 1: CPR 57.2 Pandemic Preparedness and other services requested by the Owner.

## Scope of Services:

### General:

1. Jacobs will provide program and construction management services to include Phase 1 base scope, Phase 1: CPR 57.2 Pandemic Preparedness and any additional changes that will take the project through January 2023 on the Hidalgo County Courthouse Program.
2. Jacobs will manage the day-to-day activities of the projects including managing the Design Team, Construction Manager at Risk, and all other Consultants, including Test and Balance Consultants and Materials Testing Consultant. Management of which includes attendance at weekly OAC meetings, processing pay applications, change administration, coordination between the construction team and the county administration and management throughout the close-out process.
3. In addition to Project Management Services, Jacobs will also provide financial project controls services. Jacobs will continue to meet with the County and provide monthly financial reconciliation between the HCCH Program and the County's budget office and provide financial close-out for the remaining project.
4. Jacobs will also provide move management services including move planning and coordination, move scheduling, budgeting, and tracking, communication with end users and support staff, serving as POC during move and finally close out of vacated space as per client requirements.

**Specific:**

1. Due to the complexity of the HCCH project, Hidalgo County has requested that Jacobs continue to provide full PMCM services consisting of four (4) FTE's providing a varying degree of Program and Construction Management Services along with one (1) FTE to provide project financial cost control services through substantial completion and activation. The 4 individuals assigned to the HCCH Program will be: Program Manager Oscar D. Garcia, Project Manager Fawn Stinchcomb, Construction Management Interns Anahi Florez/Patricia Guerrero, and Project Controls Manager Jayson Kissi. It should be noted that all five individuals are already working on the HCCH program and have strong project specific knowledge necessary to ensure the progress and completion of HCCH Phase 1 program. See Exhibit A – Project Schedule & Staffing Plan
2. Jacobs' PMCM Services will continue services with a completion date of January 2023. As per the request of the County, the Jacobs PMCM team will provide coverage through the end of HCCH Phase 1 completion lead by program manager, Oscar D. Garcia, providing services to Hidalgo County until the Courthouse reaches substantial completion. Due to the complexity of the Courthouse and the importance of this project to the County and the future key users and tenants, the Jacobs team is dedicated to the project through final completion and close-out. Please see the attached revised project schedule for reference.

**Exclusions and Clarifications:**

1. The Jacobs Program Management Team will continue utilizing the Hidalgo County facility located at 112 East Cano Street, Edinburg, Texas 78539.
2. Jacobs cloud services (SharePoint) and computer equipment are already in place for the RGV Team. If Hidalgo County team wishes, a proposal one can be provided to the county to provide for archival of the complete file structure of all pertinent project data files, as well as, handover of BIM drawings and software to Hidalgo County upon close out.
3. With the PMCM services extension, Jacobs will continue to provide all Program Management obligations including updating the master schedule, monthly report to the Commissioners Court and project website reporting.
4. Jacobs will not subcontract staff augmentation services nor utilize an M/WBE to provide PMCM and activation services.
5. Jacobs via Hidalgo County will update the Program-Wide Schedule.
6. The Jacobs team will continue to meet weekly to provide project status updates to the designated Owner Representative Group made up of Hidalgo County staff appointed by the Commissioners Court.
7. The Jacobs team will continue to provide project progress reporting to the Commissioners Court on a monthly basis or as determined by the Owner Representative group.
8. With the projects already in construction, Jacobs will provide services related to the Construction and close-out phase.
9. Upon completion of the PMCM services, Hidalgo County may at its discretion request a proposal from Jacobs to perform one (1) year warranty "walk throughs" post January 2023. Projects extending past September 2022, the County will manage at its discretion. The County may request a proposal to extend project management services as needed.
10. It is Jacobs understanding the County may, at the County's discretion, reassign projects to Jacobs personnel as the County sees fit. It should be noted, Jacobs does recommend as

common industry practice that a Project Manager stays with a project throughout the life cycle of said project however, the County reserves the right to reassign projects as needed.

### Compensation and Payment Schedule:

1. Payment Schedule reflects the staffing plan. (*Refer to Payment Schedule*) The total cost of this proposal is **\$385,000.00**.
2. Monthly Billing will start from October 2022 to January 2023 and Jacobs will submit monthly invoices for work performed in the previous month as prescribed in Exhibit B – Payment Schedule of Article XII of the *AIA Document C172 – 2014, Standard Form Agreement Between Owner and Program Manager for use on a Single Project*

### Continuation of Work

Jacobs will make the appropriate staffing accommodations indicated in this proposal upon receipt of this signed proposal, Commissioner's Court approval, execution of agreement and/or issuance of Notice-to-Proceed, whichever occurs first. The proposed fee and schedule are based on our general understanding and assumptions of the services required for PMCM services to complete HCCH Phase 1. Should the scope of work or schedule change we will provide additional services as agreed to in writing by both parties.

We look forward to a continued working relationship with you and Hidalgo County staff and delivering a successful HCCH Program. Should you have any questions regarding this proposal or the services, please feel free to contact the Program Executive, Gerson 'Herschel' Acosta at 832-803-6897.

Sincerely,



Gerson 'Herschel' Acosta, CCM  
North Texas Business Leader

cc: Oscar D. Garcia – *Jacobs*  
Jim Mclean – *Jacobs*



**Hidalgo County Courthouse - PM Services**

EXECUTION PLAN / PROJECT SCHEDULE  
31-Aug-2022

| Legend                     |  |
|----------------------------|--|
| Start-up & Close-out       |  |
| Design                     |  |
| Procurement                |  |
| Construction               |  |
| Commissioning & Activation |  |

**Execution Plan Strategy**

| Assumptions: |   |
|--------------|---|
| 1)           | Close-out includes all contracts/procurements issued for the project. |

| Activity Description                                      |  | 2022          |   |   |   |   |   |   |   |   |   |   |   | 2023 |   |   |   |   |   |   |   |   |   |   |   |
|---|--|---------------|---|---|---|---|---|---|---|---|---|---|---|------|---|---|---|---|---|---|---|---|---|---|---|
|   |  | J             | F | M | A | M | J | J | A | S | O | N | D | J    | F | M | A | M | J | J | A | S | O | N | D |
|   |  | <b>PHASES</b> |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |
| ▶ Construction  |  |               |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |
| ▶ Commissioning and Activation                            |  |               |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |
| <b>CLOSE OUT</b>  |  |               |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |
| ▶ Close out of all vendors and PM contract - Final Report |  |               |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |



**Hidalgo County Courthouse - PM Services**

STAFFING PLAN  
31-Aug-2022

**Staffing Plan Strategy**

| Assumptions |  |
|-------------|--|
| 1)          | Staff will remain co-located with Hidalgo County staff                                 |
| 2)          | Hoteling space will continue to be provided at the Hidalgo County office(s), as needed |
| 3)          | Position duration is shown in the color bars next to each position                     |

| PM Staffing - Basic Services                               | Hours/Month                              |                   | 2022 |     |     |     |     |     |     |     |     |     |     |     | 2023 |     |     |     |     |     |     |     |     |     |     |   |
|--|--|-------------------|------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|---|
|  | Total Projected Hours                    | Projected Cost \$ | J    | F   | M   | A   | M   | J   | J   | A   | S   | O   | N   | D   | J    | F   | M   | A   | M   | J   | J   | A   | S   | O   | N   | D |
|  | <b>KEY PERSONNEL AND MANAGEMENT TEAM</b> |                   |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |   |
| Project Executive (At no cost to the project)              |  | \$0               |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |   |
| Project Manager  | 728                                      | \$138,397         |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |   |
| Design Manager   | 100                                      | \$21,850          |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |   |
| Estimator  | 15                                       | \$2,518           |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |   |
| Scheduler  | 15                                       | \$2,078           |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |   |
| Project Controls Specialist for Prolog                     | 45                                       | \$6,419           |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |   |
| Project Controls Specialist                                | 728                                      | \$65,924          |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |   |
| Project Activation Specialist                              | 496                                      | \$55,192          |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |   |
| 2-Part-Time Interns  | 736                                      | \$35,421          |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |   |
|  | <b>2,863</b>                             | <b>\$327,799</b>  | 0.0  | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0  | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 |   |
|  | FTEs >                                   | 0.0               |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |   |
|  | Other Direct Costs (Expenses)>>          | \$57,201          |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |   |
| <b>TOTAL Fee - Basic Services - incl. expenses&gt;&gt;</b> |  | <b>\$385,000</b>  |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |   |



Exhibit "B"  
TO AIA DOCUMENT C172-2014  
BY AND BETWEEN HIDALGO COUNTY, TEXAS, AS OWNER AND  
JACOBS PROJECT MANAGEMENT Co., AS PROGRAM MANAGER (THE "AGREEMENT")

PAYMENT SCHEDULE OF VALUES

| <u>INV. #</u> | <u>Month</u> | <u>Monthly</u> | <u>Cumulative</u> | <u>Anticipated Project Phase</u> |
|---------------|--------------|----------------|-------------------|----------------------------------|
| 1             | 1            | \$ 100,000.00  | \$ 100,000.00     | PM/CM Services Extension         |
| 2             | 2            | \$ 100,000.00  | \$ 200,000.00     | PM/CM Services Extension         |
| 3             | 3            | \$ 100,000.00  | \$ 300,000.00     | PM/CM Services Extension         |
| 4             | 4            | \$ 85,000.00   | \$ 385,000.00     | PM/CM Services Extension         |











# WA No.8 - Jacobs Project Management Services Co.

Final Audit Report















2022-09-21

|                 |   |
|-----------------|---|
| Created:        | 2022-09-16                                      |
| By:             | HECTOR GARCIA (HECTOR.GARCIA1@CO.HIDALGO.TX.US) |
| Status:         | Signed  |
| Transaction ID: | CBJCHBCAABAAr7qteOebSe_YrW0zLa-fq5wbEEBj9qHt    |

## "WA No.8 - Jacobs Project Management Services Co." History

-  Document created by HECTOR GARCIA (HECTOR.GARCIA1@CO.HIDALGO.TX.US)  
2022-09-16 - 10:23:05 PM GMT
-  Document emailed to gerson.acosta@jacobs.com for signature  
2022-09-16 - 10:26:26 PM GMT
-  Email viewed by gerson.acosta@jacobs.com  
2022-09-16 - 10:39:36 PM GMT
-  Signer gerson.acosta@jacobs.com entered name at signing as Gerson Acosta  
2022-09-20 - 8:42:25 PM GMT
-  Document e-signed by Gerson Acosta (gerson.acosta@jacobs.com)  
Signature Date: 2022-09-20 - 8:42:26 PM GMT - Time Source: server
-  Document emailed to Monica Salinas (monica.salinas@co.hidalgo.tx.us) for approval  
2022-09-20 - 8:42:30 PM GMT
-  Email viewed by Monica Salinas (monica.salinas@co.hidalgo.tx.us)  
2022-09-20 - 8:45:30 PM GMT
-  Document approved by Monica Salinas (monica.salinas@co.hidalgo.tx.us)  
Approval Date: 2022-09-20 - 8:46:09 PM GMT - Time Source: server
-  Document emailed to countyjudge@co.hidalgo.tx.us for signature  
2022-09-20 - 8:46:13 PM GMT
-  Email viewed by countyjudge@co.hidalgo.tx.us  
2022-09-20 - 8:47:11 PM GMT



-  Signer countyjudge@co.hidalgo.tx.us entered name at signing as Richard F Cortez  
2022-09-20 - 9:20:36 PM GMT
-  Document e-signed by Richard F Cortez (countyjudge@co.hidalgo.tx.us)  
Signature Date: 2022-09-20 - 9:20:38 PM GMT - Time Source: server
-  Document emailed to carolyn.thornton@co.hidalgo.tx.us for approval  
2022-09-20 - 9:20:41 PM GMT
-  Email viewed by carolyn.thornton@co.hidalgo.tx.us  
2022-09-21 - 8:30:48 PM GMT
-  Signer carolyn.thornton@co.hidalgo.tx.us entered name at signing as Carolyn Thornton  
2022-09-21 - 8:30:59 PM GMT
-  Document approved by Carolyn Thornton (carolyn.thornton@co.hidalgo.tx.us)  
Approval Date: 2022-09-21 - 8:31:01 PM GMT - Time Source: server
-  Document emailed to arturo.guajardo@co.hidalgo.tx.us for signature  
2022-09-21 - 8:31:04 PM GMT
-  Email viewed by arturo.guajardo@co.hidalgo.tx.us  
2022-09-21 - 8:51:54 PM GMT
-  Signer arturo.guajardo@co.hidalgo.tx.us entered name at signing as Arturo Guajardo Jr.  
2022-09-21 - 8:53:06 PM GMT
-  Document e-signed by Arturo Guajardo Jr. (arturo.guajardo@co.hidalgo.tx.us)  
Signature Date: 2022-09-21 - 8:53:08 PM GMT - Time Source: server
-  Document emailed to Carolyn Thornton (carolyn.thornton@co.hidalgo.tx.us) for approval  
2022-09-21 - 8:53:11 PM GMT
-  Email viewed by Carolyn Thornton (carolyn.thornton@co.hidalgo.tx.us)  
2022-09-21 - 9:15:41 PM GMT
-  Document approved by Carolyn Thornton (carolyn.thornton@co.hidalgo.tx.us)  
Approval Date: 2022-09-21 - 9:15:52 PM GMT - Time Source: server
-  Agreement completed.  
2022-09-21 - 9:15:52 PM GMT

