



EXHIBIT "F"
Supplemental Agreement Form

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 3
TO AGREEMENT FOR PROFESSIONAL SERVICES
C-16-048-02-03

This **SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner’s Court**, hereinafter called the “**Owner**”, and **L&G Consulting Engineers, Inc. d/b/a L&G Engineering**, Professional Engineers of, **Mercedes, Texas**, hereinafter called “**Engineer**”.

WITNESSETH

WHEREAS, the **Owner** and the **Engineer** executed the Agreement on the 3rd day of February, 2016 concerning professional engineering services required for the FM 1925 project from 1,500 ft. West of FM 2220 (Ware Road) to 10th Street for Hidalgo County Precinct No. 4 hereinafter referred to as the project; and,

WHEREAS, Article 3, Section 3.1 of the **Agreement**, Period of Service, Termination Date, establishes the termination date of this agreement; and,

WHEREAS, it has become necessary to amend the Agreement in order to extend the termination date and allow time to complete all tasks as outlined in Exhibit “C” – Work Schedule.

A. AGREEMENT

NOW THEREFORE, premises considered, the **Owner** and the **Engineer** agree that said Agreement is amended as follows:

- I. Section of the Agreement, Article 3. Period of Service, 3.1 Termination Date of the Agreement is amended as follows:

Agreement is hereby amended to extend the termination date from February 15, 2023 to February 15, 2025 in order to complete the engineering services identified in Exhibit B – Services to be provided by the Engineer and Exhibit C – Work Schedule of the Agreement.

engineering services identified in Exhibit B – Services to be provided by the Engineer and Exhibit C – Work Schedule of the Agreement.

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed and effective as of the date indicated below.


APPROVED BY COMMISSIONERS' COURT ON FEBRUARY 02, 2023

Agenda Item No. 89349


Executive Office: MS

THE ENGINEER:
L&G Engineering

COUNTY:
COUNTY OF HIDALGO




Jacinto Garza, P.E.



Richard F. Cortez, County Judge

ATTEST:





Arturo Guajardo, Jr., County Clerk

ATTACHMENTS:

SUPPLEMENTAL SIGNATURES:












SA3 to C-16-048-02-16

Final Audit Report


2023-02-28

Created:	2023-02-28
By:	Jireh Lira (jireh.lcabello@co.hidalgo.tx.us)
Status:	Signed
Transaction ID:	CBJCHBCAABAAvyeP6NQ-hVrusNXmS1XIUCB5KJZQCIHg


"SA3 to C-16-048-02-16" History

-  Document created by Jireh Lira (jireh.lcabello@co.hidalgo.tx.us)
2023-02-28 - 4:20:24 PM GMT
-  Document emailed to Monica Salinas (monica.salinas@co.hidalgo.tx.us) for approval
2023-02-28 - 4:21:30 PM GMT
-  Email viewed by Monica Salinas (monica.salinas@co.hidalgo.tx.us)
2023-02-28 - 4:22:07 PM GMT
-  Document approved by Monica Salinas (monica.salinas@co.hidalgo.tx.us)
Approval Date: 2023-02-28 - 4:22:19 PM GMT - Time Source: server
-  Document emailed to countyjudge@co.hidalgo.tx.us for signature
2023-02-28 - 4:22:21 PM GMT
-  Email viewed by countyjudge@co.hidalgo.tx.us
2023-02-28 - 4:29:10 PM GMT
-  Signer countyjudge@co.hidalgo.tx.us entered name at signing as Richard F Cortez
2023-02-28 - 5:25:44 PM GMT
-  Document e-signed by Richard F Cortez (countyjudge@co.hidalgo.tx.us)
Signature Date: 2023-02-28 - 5:25:46 PM GMT - Time Source: server
-  Document emailed to carolyn.thornton@co.hidalgo.tx.us for approval
2023-02-28 - 5:25:47 PM GMT
-  Email viewed by carolyn.thornton@co.hidalgo.tx.us
2023-02-28 - 9:02:36 PM GMT
-  Signer carolyn.thornton@co.hidalgo.tx.us entered name at signing as Carolyn Thornton
2023-02-28 - 9:02:41 PM GMT



 Document approved by Carolyn Thornton (carolyn.thornton@co.hidalgo.tx.us)


Approval Date: 2023-02-28 - 9:02:43 PM GMT - Time Source: server

 Document emailed to arturo.guajardo@co.hidalgo.tx.us for signature

2023-02-28 - 9:02:44 PM GMT

 Email viewed by arturo.guajardo@co.hidalgo.tx.us


2023-02-28 - 9:07:00 PM GMT

 Signer arturo.guajardo@co.hidalgo.tx.us entered name at signing as Arturo Guajardo Jr.

2023-02-28 - 9:07:53 PM GMT

 Document e-signed by Arturo Guajardo Jr. (arturo.guajardo@co.hidalgo.tx.us)


Signature Date: 2023-02-28 - 9:07:55 PM GMT - Time Source: server

 Document emailed to Carolyn Thornton (carolyn.thornton@co.hidalgo.tx.us) for approval

2023-02-28 - 9:07:56 PM GMT

 Email viewed by Carolyn Thornton (carolyn.thornton@co.hidalgo.tx.us)

2023-02-28 - 10:03:06 PM GMT

 Document approved by Carolyn Thornton (carolyn.thornton@co.hidalgo.tx.us)

Approval Date: 2023-02-28 - 10:03:29 PM GMT - Time Source: server

 Agreement completed.

2023-02-28 - 10:03:29 PM GMT

