



EXHIBIT "F"

Supplemental Agreement Form

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 1

TO AGREEMENT FOR PROFESSIONAL SERVICES

C-22-0086-05-31

(ARPA-22-124-049)

This SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between HIDALGO COUNTY, acting herein by and through the Commissioner’s Court, hereinafter called the “Owner”, and L&G Consulting Engineers, Inc. d/b/a L&G Engineering, Professional Engineers of, Mercedes, Texas, hereinafter called “Engineer”.

WITNESSETH

WHEREAS, the Owner and the Engineer executed the Agreement on the 31st day of May 2022 concerning engineering services required for the “Hidalgo County Precinct 4 Mile 17 Rd. Stormwater Project” for Hidalgo County Precinct No. 4 hereinafter referred to as the project; and,

WHEREAS, Article 3, Section 3.1 of the Agreement, Period of Services, Termination Date, establishes the termination date of this agreement; and,

WHEREAS, it has become necessary to amend the Agreement in order to extend the termination date and allow time to complete all tasks as outlined in Exhibit “C” – Work Schedule.

A. AGREEMENT

NOW THEREFORE, premises considered, the Owner and the Engineer agree that said Agreement is amended as follows:

- I. Section of the Agreement, Article 3. Period of Service, 3.1 Termination Date of the Agreement is amended as follows:

Agreement is hereby amended to extend the termination date from May 30, 2023, to May 30, 2024, in order to complete the engineering services identified in Exhibit B - Services to be provided by the Engineer and Exhibit C – Work Schedule of the Agreement.

Hidalgo County/L&G Engineering
Hidalgo County Precinct 4 Mile 17 Rd. Stormwater Project (C-22-0086-05-31)
Supplemental Agreement No. 1 to Agreement for Professional Services

EXHIBIT "F"

Supplemental Agreement Form

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed and effective as of the date indicated below.

APPROVED BY COMMISSIONERS COURT ON May 16, 2023
Agenda Item No. 90782

Executive Office: MS

THE ENGINEER:
ENGINEER

BY: _____


THE OWNER:
HIDALGO COUNTY

BY: _____


Richard F. Cortez, County Judge

ATTEST:



Arturo Guajardo, Jr., County Clerk



ATTACHMENTS:

Hidalgo County/L&G Engineering
Hidalgo County Precinct 4 Mile 17 Rd. Stormwater Project (C-22-0086-05-31)
Supplemental Agreement No. 1 to Agreement for Professional Services

**ATTACHMENT C
WORK SCHEDULE
Mile 17 From Alamo Rd. to North Branch Drain
WA #1 - ARPA Funded Drainage Improvement Project**

TASK AND DESCRIPTION	FIRM	2022						2023							
		JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG
Survey, Schematic & PS&E Development															
Design Survey & Topo	L&G		■												
30% PS&E Completion	L&G		■												
60% ~ 90% PS&E Completion	L&G			■											
100% Plans	L&G				■	■	■	■	■	■	■	■			
HCDD1 & HC Pct #4 Plan Set Approval	HC Pct #4/HCDD#1												■		
Let Project	Hidalgo County Pct #4												■	■	■












Supplemental No. 1 to C-22-0086-05-31

Final Audit Report


2023-05-19

Created:	2023-05-18
By:	Jireh Lira (jireh.lcabello@co.hidalgo.tx.us)
Status:	Signed
Transaction ID:	CBJCHBCAABAA1LG0iliczQRQy4bo7tmJLPC7L_hRqONQ


"Supplemental No. 1 to C-22-0086-05-31" History

-  Document created by Jireh Lira (jireh.lcabello@co.hidalgo.tx.us)
2023-05-18 - 7:04:09 PM GMT
-  Document emailed to Monica Salinas (monica.salinas@co.hidalgo.tx.us) for approval
2023-05-18 - 7:06:14 PM GMT
-  Email viewed by Monica Salinas (monica.salinas@co.hidalgo.tx.us)
2023-05-18 - 7:06:37 PM GMT
-  Document approved by Monica Salinas (monica.salinas@co.hidalgo.tx.us)
Approval Date: 2023-05-18 - 7:08:35 PM GMT - Time Source: server
-  Document emailed to countyjudge@co.hidalgo.tx.us for signature
2023-05-18 - 7:08:36 PM GMT
-  Email viewed by countyjudge@co.hidalgo.tx.us
2023-05-18 - 7:13:27 PM GMT
-  Signer countyjudge@co.hidalgo.tx.us entered name at signing as Richard F Cortez
2023-05-18 - 9:00:36 PM GMT
-  Document e-signed by Richard F Cortez (countyjudge@co.hidalgo.tx.us)
Signature Date: 2023-05-18 - 9:00:38 PM GMT - Time Source: server
-  Document emailed to carolyn.thornton@co.hidalgo.tx.us for approval
2023-05-18 - 9:00:40 PM GMT
-  Email viewed by carolyn.thornton@co.hidalgo.tx.us
2023-05-18 - 9:46:33 PM GMT
-  Signer carolyn.thornton@co.hidalgo.tx.us entered name at signing as Carolyn Thornton
2023-05-19 - 7:49:34 PM GMT



 Document approved by Carolyn Thornton (carolyn.thornton@co.hidalgo.tx.us)


Approval Date: 2023-05-19 - 7:49:36 PM GMT - Time Source: server

 Document emailed to arturo.guajardo@co.hidalgo.tx.us for signature

2023-05-19 - 7:49:38 PM GMT

 Email viewed by arturo.guajardo@co.hidalgo.tx.us


2023-05-19 - 7:51:13 PM GMT

 Signer arturo.guajardo@co.hidalgo.tx.us entered name at signing as Arturo Guajardo Jr

2023-05-19 - 7:52:43 PM GMT

 Document e-signed by Arturo Guajardo Jr (arturo.guajardo@co.hidalgo.tx.us)


Signature Date: 2023-05-19 - 7:52:45 PM GMT - Time Source: server

 Document emailed to Carolyn Thornton (carolyn.thornton@co.hidalgo.tx.us) for approval

2023-05-19 - 7:52:46 PM GMT

 Email viewed by Carolyn Thornton (carolyn.thornton@co.hidalgo.tx.us)

2023-05-19 - 7:55:30 PM GMT

 Document approved by Carolyn Thornton (carolyn.thornton@co.hidalgo.tx.us)

Approval Date: 2023-05-19 - 7:58:40 PM GMT - Time Source: server

 Agreement completed.

2023-05-19 - 7:58:40 PM GMT

