



Excel Paving Company

P.O. Box 16405 | 2230 Lemon Ave.

Long Beach, CA 90806

P (562) 599-5841 | F (562) 591-7485

License No. 688659 | DIR 1000003331

CONTRACT CHANGE ORDER PROPOSAL

To Elias Saykali
City of La Habra
110 E. La Habra Blvd.
La Habra, CA 90631

Date August 11, 2020

COP No. 11

Project Whittier Blvd. / Hacienda Rd. Intersection
 Project No. _____


Excel Project No. 5675

Item No.	Description	Quantity	Unit	Price	Extension
1	Delay Impact Due to Caltrans Project Including:	1	LS	\$ 20,160.00	\$ 20,160.00
	- Crew Downtime on 8/10/20				
	- Relay Out Project Limits				
	- Resurvey North Side of Project				
	- CMS Board Rental x 1 Month (4 Boards)				
	- Arrow Board Rental x 1 Month (3 Boards)				
	- Equipment Moves				
TOTAL				\$	20,160.00

ALL ORIGINAL TERMS AND CONDITIONS OF ORIGINAL CONTRACT REMAIN IN FULL FORCE AND EFFECT.

CHANGE ORDER NOTES AND CONDITIONS:	
1	Excel to not be held responsible for protection of new asphalt paving running through our project. If any repairs need to be made at end of project, they will be considered Extra Work.
2	Additional cost impact may be incurred based on extending completion date of project further into rainy season. Cost is unknown at this time, will be assessed if warranted.
3	Any damage done to newly poured concrete will be repaired as Extra Work.

Acknowledged and Agreed



 Wade Phillips Date 8/11/2020
 Estimator

 Date