

Tiered Busing Update

March 2, 2020
School Board Meeting





Work Accomplished So Far....

- Implementation Team has met in January and February.
- Monthly meetings planned with the focus and task identification and updating. Much of the required work occurs outside of meeting time.
- Workflow tool established with core areas, tasks to complete, responsible parties, timelines, and communication plans.

Work accomplished So Far (continued....)



- School start and end times defined and communicated.
- Communication with non-public schools.
- 60 percent of all new regular routes established.
- Continued work with employee groups for work schedule alterations.

Work Left To Do....



- Define inclement weather protocols.
- Define and communicate student drop off times.
- Adjust and communicate school space utilization for before and after school ACES programming.
- Implement any necessary staffing adjustments (ACES, custodial, supervision, etc.)
- Define Excel schedule.



Thank you!

