



Building a Better World
for All of Us®

MEMORANDUM

TO: Karl Keel, Alec Pietz
City of Mankato.

FROM: Mark Maves

DATE: April 9, 2025

RE: Historic Kern Bridge Project – Construction Services Proposal

Karl, Alec:

Thank you for this opportunity to provide construction services to the City of Mankato for bidding and construction of the historic Kern Bridge and associated trails. I have put together a scope and fee for construction admin, inspection, testing, surveying, and construction engineering. The scope duration is for approximately 33 weeks of construction. It is assuming an August 2025 start and a completion date in June 2026 with a several month break during the winter of 2025-2026.

Our general scope is as follows:

Project Management

1. I will stay on as PM for the construction services but will be assisted by SEH construction personnel. I will be your point of contact for all coordination between the City of Mankato and SEH.
2. SEH will assist with the bidding and the DCP process. SEH will attend the pre-bid meeting and answer all questions and produce addendums during the bidding process. Doug Scott and Chris Knutson will assist in the bidding and DCP process.
3. Jeremy Hofmeister will be the Resident Project Representative (RPR) and will manage all construction observation and testing services. Jacob Michaelson will be the primary bridge/structures inspector and Nyema Appleton will be the primary trail/roadway inspector. Resumes for Jeremy, Jacob, and Nyema can be submitted upon request.
4. SEH will conduct reviews of all contractor provided construction schedules.
5. Olson Nesvold Engineers (ONE) will be retained for assistance in reviewing shop drawings, contractor assembly & erection plans, and wood deck materials and product submittals. ONE will assist in answering questions and making visits to the truss fabricator and providing engineering analysis on any issues/questions from the fabricator or contractor in regard to the historic truss. ONE will assist in the review of other shop drawings, product data submittals, concrete submittals, and schedule submittals as needed.

Pre-Construction & Contract Administration

1. SEH will conduct plan and specification review. This is pre-construction preparation by the lead inspectors.
2. SEH will schedule and facilitate the pre-construction meeting.

3. SEH will conduct project administration and attend weekly construction meetings, coordinate with the contractor, produce weekly meeting minutes, conduct daily coordination with construction staff, document quantities and plan changes, monitor material submittals and testing compliance, assist in preparation of payments and final paperwork.
4. SEH will conduct EEO, DBE, weekly labor and payroll compliance review, field wage interviews, and final document preparation.
5. SEH will utilize OneOffice software for Quality Assurance of daily & weekly diaries, review and input quantities, reports and processing change orders, etc.

Construction Observation

1. SEH will conduct oversight of all construction including removals, grading, bridge, retaining walls, storm sewer, public and private utilities, all concrete work, bituminous paving, trail, signing, striping, erosion control, landscaping, turf establishment, etc. This includes coordination with all project work, quantifying and recording quantities, daily diaries, reports, documentation, and coordination of required material testing.
2. SEH will conduct troubleshooting of construction issues, quality assurance, and will serve as a liaison between the City of Mankato and the construction contractor.

Final Project Closeout

1. SEH will conduct final inspection and review of project.
2. SEH will conduct project closeout – This includes final documentation, contractor coordination, compilation of all required files and submittals to City/MnDOT, final payment and required supporting documentation.

Materials Testing & Certification

1. SEH will conduct required field and laboratory material testing, sampling and quality assurance. SEH will hire a sub-consultant to assist in lab testing. SEH will provide report, submittals, documentation, and project testing management.
2. SEH will prepare final project testing documents, reports, summaries, etc. for close-out.

Construction Surveying

1. SEH will assist with coordination of the construction staking needs for the project.
2. SEH will produce as-built survey/record plans.

Construction Engineering and Submittal Review

1. SEH and ONE will record, review and respond to all Contractor RFIs.
2. SEH and ONE will assist with construction questions/issues and interpretation of plans and technical specs.
3. SEH and ONE will review contractor generated Submittals (Shop Drawings, Concrete Mixes, Materials Reports, Certifications, and other Contractor submittals) - See assumed submittal list on attachment.
4. SEH and ONE will perform reviews of contractor temporary works, means & methods for construction & truss assembly/erection, & other contractor plans - See assumed list on attachment.
5. SEH and ONE will conduct miscellaneous engineering (elevation calculations, beam construction elevations, re-modeling truss for differing conditions or means/methods).
6. In addition to having SEH RPRs on the project site daily, representatives of the SEH and ONE design team will conduct field visits to periodically check progress at the site or truss fabrication shop.

Thank you for this great opportunity to continue our involvement with the relocation of the historic Kern Bridge. Our fee for labor and expenses for the services described above is a not-to-exceed amount of \$696,641 based on average hourly billing rates for the staff positions shown on the attached estimate. Please note that testing services are included in the Reimbursable Expenses. We did not get exact quotes from labs that would conduct the testing, this value is based on our experience with similar projects of this size. We look forward to working with you and assisting the City of Mankato in the construction of this project.

Any questions or comments you have regarding our letter proposal would be welcomed.
Please contact me at 651-470-1691.

Thank You,



Mark Maves
Project Manager

Attachments: SEH Scope/Hour/Budget Spreadsheet, List of Submittals, Working Days Schedule

SEH

City of Mankato - Relocation of the Historic Kern Bridge Construction Services for Bridge R0945, Trail, and Re-aligned Roadway

April 9, 2025



Work Tasks	Work Description	Project Manager	Sr Bridge Engineer	Bridge Tech	Sr. Civil Engineer	Managing Inspector (Lead RPR)	Bridge Inspector (RPR)	Trail Inspector (RPR)	Admin	Total
1.0	Project Management									
1.1	Project management, coordination, staff management, sub consultant management, project oversight, and administration.	40								40
1.2	Quality management, preparation of Quality Management Plan (QMP)					8				8
1.3	Assist with Bidding and DCP process	8			24					32
1.4	Prepare monthly invoices, project progress reports	16							20	36
1.5	Construction Schedule Reviews					16				16
	Task 1.0 Subtotal Hours:	64	0	0	24	24	0	0	20	132
2.0	Pre-Construction and Contract Administration									
2.1	Plan and specification review and project preparation					16	16	12		44
2.2	Pre-Construction meeting	4				8	4	4		20
2.3	Administration and attendance at weekly construction meetings, coordination with the contractor, weekly meeting minutes, daily coordination of construction staff, documentation of quantities and plan changes, monitoring material submittals and testing compliance, assisting in preparation of payments and final paperwork					70	64			134
2.4	EEO, DBE, weekly labor and payroll compliance review, field wage interviews, final document preparation					16	40	24		80
2.5	OneOffice software Quality Assurance of daily & weekly diaries, review and input quantities, reports and processing change orders, etc					4	72	40		116
	Task 2.0 Subtotal Hours:	4	0	0	0	114	196	80	0	394
3.0	Construction Observation									
3.1	Oversight of all construction including removals, grading, bridge, retaining walls, storm sewer, public and private utilities, all concrete work, bituminous paving, trail, signing, striping, erosion control, landscaping, turf establishment, etc. This includes coordination with all project work, quantifying and recording quantities, daily diaries, reports, documentation, and coordination of required material testing.					280	1760	360		2400
3.2	Troubleshooting of construction issues, quality assurance, and other assistance to all RPR's as needed					40	42			82
	Task 3.0 Subtotal Hours:	0	0	0	0	320	1802	360	0	2482
4.0	Final Project Closeout									
4.1	Final Inspection and Review of Project					16	18	10		44

Work Tasks	Work Description	Project Manager	Sr Bridge Engineer	Bridge Tech	Sr. Civil Engineer	Managing Inspector (Lead RPR)	Bridge Inspector (RPR)	Trail Inspector (RPR)	Admin	Total
4.2	Project Close Out - Includes final documentation, contractor coordination, compilation of all required files and submit to County, final payment and required supporting documentation					16	36	20		72
Task 4.0 Subtotal Hours:		0	0	0	0	32	54	30	0	116
5.0 Materials Testing and Certification										
5.1	Required field and laboratory material testing, sampling and quality assurance. Reporting, submittals, documentation, and project testing management						30	8		38
5.2	Prepare final project testing documents, reports, summaries, etc. for close-out					16	36	20		72
Task 5.0 Subtotal Hours:		0	0	0	0	16	66	28	0	110
6.0 Construction Surveying										
6.1	Survey coordination and office computations						8	8		16
6.2	As-built Survey/Record Plans						8	4		12
Task 6.0 Subtotal Hours:		0	0	0	0	0	16	12	0	28
7.0 Construction Engineering and Submittal Review										
7.1	Record, review and respond to all Contractor RFIs	12	12	4	8					36
7.2	Assist RPRs with construction questions/issues and interpretation of plans and technical specs		16		8					24
7.3	Utility Coordination & Oversight			4	12					16
7.3	Review of contractor generated Submittals (Shop Drawings, Concrete Mixes, Materials Reports, Certifications, and other Contractor submittals) - See List on Following Sheet	12	24		8					44
7.4	Review of contractor Temporary Works, Means & Methods for Construction & Truss Erection, & other Contrctor Plans - See List on Following Sheet	8	16							24
7.5	Misc. Engineering (elevation calculations, beam construction elevations, re-modeling truss for differing conditions or means/methods)		14	8						22
7.6	Engineering Team Field Visits - To Site or Fabrication Shop (Assume PM - 4 visits, Sr Bridge - 2 visits)	30	12							42
Task 7.0 Subtotal Hours:		62	94	16	36	0	0	0	0	208
TOTAL HOURS		130	94	16	60	506	2134	510	20	3470
AVERAGE HOURLY RATE		\$316	\$220	\$182	\$172	\$223	\$138	\$121	\$135	
TOTAL LABOR COST										\$546,366
REIMBURSABLE EXPENSES										\$101,098
TOTAL SEH FEE										\$647,464
Subconsultant Costs Olson & Nesvold Engineers (ONE)										\$49,177
TOTAL PROJECT COST										\$696,641

Expenses Kern Bridge Pedestrian Bridge Improvement											
Name	Work weeks	field visits per week *hours	Trips	miles round trip to site including miles on site daily	Total Miles	IRS Rate	Mileage cost	vehicle allowance \$16/day	vehicle allowance \$4.90/hr	Total Station \$40.00/hr	Totals
Jeremy	34	1.5	51	100	5100	\$ 0.700	\$ 3,570.00	\$ 816.00			\$ 4,386.00
Jacob	34	5	170	100	17000	\$ 0.700	\$ 11,900.00		\$ 3,332.00		\$ 15,232.00
Nyema	8	5	40	30	1200	\$ 0.700	\$ 840.00	\$ 640.00		\$ -	\$ 1,480.00
Materials Testing Survey Materials Total mileage, vehicle, and total station											
											\$ 80,000.00
											\$ -
23300							\$ 16,310.00	\$ 1,456.00	\$ 3,332.00	\$ -	\$ 101,098.00
Grand Total										\$	101,098.00

City of Mankato - Relocation of the Historic Kern Bridge

Construction Services for Bridge R0945, Trail, and Re-aligned Roadway

Shop Drawings

Expansion Joints
Bearings & Bearing Pads
Deck Formwork
Metal Railing
Prestressed Concrete beams
Pier Concrete Form Liner
Lighting Units
Lighting Handholes & Conduits
Lighting Conductors (wire) & Fuse Holders
Conduit Systems

Materials Reports

Concrete Mix Designs
Asphalt Mix Designs
Aggregate Sources and Gradations
3 Color paint Product Data
Cert Form for Adhesive Anchor Supplier
Timber Deck Treatment Product Data
Special Surface Concrete Coating
Reinf. Bar Anchorage Test Results
Pile Hammer Data

Contractor Plans

CPM Progress Schedules
Project Safety Plan
Mass Concrete Plan
Metal Straightening Plan
Truss Assembly & Erection Plan
Rotary Drilled Piling Installation Plan
Temp Structural Support / Temp Works
Permits
Erosion control logs

April 8, 2025

[illegible]

Working Days Computation

Working Days Computation		Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Total																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
	Working Days	8/4/2025	8/11/2025	8/18/2025	8/25/2025	9/1/2025	9/8/2025	9/15/2025	9/22/2025	9/29/2025	10/6/2025	10/13/2025	10/20/2025	10/27/2025	11/3/2025	11/10/2025	11/17/2025	11/24/2025	12/1/2025	12/8/2025	12/15/2025	12/22/2025	12/29/2025	1/5/2026	1/12/2026	1/19/2026	1/26/2026	2/2/2026	2/9/2026	2/16/2026	2/23/2026	3/1/2026	3/8/2026	3/15/2026	3/22/2026	3/29/2026	4/5/2026	4/12/2026	4/19/2026	4/26/2026	5/3/2026	5/10/2026	5/17/2026	5/24/2026	5/31/2026	6/7/2026	6/14/2026	6/21/2026	6/28/2026	7/5/2026	7/12/2026	7/19/2026	7/26/2026	8/2/2026	8/9/2026	8/16/2026	8/23/2026	8/30/2026	9/6/2026	9/13/2026	9/20/2026	9/27/2026	10/4/2026	10/11/2026	10/18/2026	10/25/2026	11/1/2026	11/8/2026	11/15/2026	11/22/2026	11/29/2026	12/6/2026	12/13/2026	12/20/2026	12/27/2026	1/3/2027	1/10/2027	1/17/2027	1/24/2027	1/31/2027	2/7/2027	2/14/2027	2/21/2027	2/28/2027	3/6/2027	3/13/2027	3/20/2027	3/27/2027	4/3/2027	4/10/2027	4/17/2027	4/24/2027	5/1/2027	5/8/2027	5/15/2027	5/22/2027	5/29/2027	6/5/2027	6/12/2027	6/19/2027	6/26/2027	7/3/2027	7/10/2027	7/17/2027	7/24/2027	7/31/2027	8/7/2027	8/14/2027	8/21/2027	8/28/2027	9/4/2027	9/11/2027	9/18/2027	9/25/2027	10/2/2027	10/9/2027	10/16/2027	10/23/2027	10/30/2027	11/6/2027	11/13/2027	11/20/2027	11/27/2027	12/4/2027	12/11/2027	12/18/2027	12/25/2027	1/1/2028	1/8/2028	1/15/2028	1/22/2028	1/29/2028	2/5/2028	2/12/2028	2/19/2028	2/26/2028	3/5/2028	3/12/2028	3/19/2028	3/26/2028	4/2/2028	4/9/2028	4/16/2028	4/23/2028	4/30/2028	5/7/2028	5/14/2028	5/21/2028	5/28/2028	6/4/2028	6/11/2028	6/18/2028	6/25/2028	7/2/2028	7/9/2028	7/16/2028	7/23/2028	7/30/2028	8/6/2028	8/13/2028	8/20/2028	8/27/2028	9/3/2028	9/10/2028	9/17/2028	9/24/2028	10/1/2028	10/8/2028	10/15/2028	10/22/2028	10/29/2028	11/5/2028	11/12/2028	11/19/2028	11/26/2028	12/3/2028	12/10/2028	12/17/2028	12/24/2028	1/7/2029	1/14/2029	1/21/2029	1/28/2029	2/4/2029	2/11/2029	2/18/2029	2/25/2029	3/4/2029	3/11/2029	3/18/2029	3/25/2029	4/1/2029	4/8/2029	4/15/2029	4/22/2029	4/29/2029	5/6/2029	5/13/2029	5/20/2029	5/27/2029	6/3/2029	6/10/2029	6/17/2029	6/24/2029	7/1/2029	7/8/2029	7/15/2029	7/22/2029	7/29/2029	8/5/2029	8/12/2029	8/19/2029	8/26/2029	9/2/2029	9/9/2029	9/16/2029	9/23/2029	9/30/2029	10/7/2029	10/14/2029	10/21/2029	10/28/2029	11/4/2029	11/11/2029	11/18/2029	11/25/2029	12/2/2029	12/9/2029	12/16/2029	12/23/2029	12/30/2029	1/6/2030	1/13/2030	1/20/2030	1/27/2030	2/3/2030	2/10/2030	2/17/2030	2/24/2030	3/2/2030	3/9/2030	3/16/2030	3/23/2030	3/30/2030	4/6/2030	4/13/2030	4/20/2030	4/27/2030	5/4/2030	5/11/2030	5/18/2030	5/25/2030	6/1/2030	6/8/2030	6/15/2030	6/22/2030	6/29/2030	7/6/2030	7/13/2030	7/20/2030	7/27/2030	8/3/2030	8/10/2030	8/17/2030	8/24/2030	8/31/2030	9/7/2030	9/14/2030	9/21/2030	9/28/2030	10/5/2030	10/12/2030	10/19/2030	10/26/2030	11/2/2030	11/9/2030	11/16/2030	11/23/2030	11/30/2030	12/7/2030	12/14/2030	12/21/2030	12/28/2030	1/4/2031	1/11/2031	1/18/2031	1/25/2031	2/1/2031	2/8/2031	2/15/2031	2/22/2031	2/29/2031	3/6/2031	3/13/2031	3/20/2031	3/27/2031	4/3/2031	4/10/2031	4/17/2031	4/24/2031	5/1/2031	5/8/2031	5/15/2031	5/22/2031	5/29/2031	6/5/2031	6/12/2031	6/19/2031	6/26/2031	7/3/2031	7/10/2031	7/17/2031	7/24/2031	7/31/2031	8/7/2031	8/14/2031	8/21/2031	8/28/2031	9/4/2031	9/11/2031	9/18/2031	9/25/2031	10/2/2031	10/9/2031	10/16/2031	10/23/2031	10/30/2031	11/6/2031	11/13/2031	11/20/2031	11/27/2031	12/4/2031	12/11/2031	12/18/2031	12/25/2031	1/1/2032	1/8/2032	1/15/2032	1/22/2032	1/29/2032	2/5/2032	2/12/2032	2/19/2032	2/26/2032	3/5/2032	3/12/2032	3/19/2032	3/26/2032	4/2/2032	4/9/2032	4/16/2032	4/23/2032	4/30/2032	5/7/2032	5/14/2032	5/21/2032	5/28/2032	6/4/2032	6/11/2032	6/18/2032	6/25/2032	7/2/2032	7/9/2032	7/16/2032	7/23/2032	7/30/2032	8/6/2032	8/13/2032	8/20/2032	8/27/2032	9/3/2032	9/10/2032	9/17/2032	9/24/2032	10/1/2032	10/8/2032	10/15/2032	10/22/2032	10/29/2032	11/5/2032	11/12/2032	11/19/2032	11/26/2032	12/3/2032	12/10/2032	12/17/2032	12/24/2032	1/7/2033	1/14/2033	1/21/2033	1/28/2033	2/4/2033	2/11/2033	2/18/2033	2/25/2033	3/4/2033	3/11/2033	3/18/2033	3/25/2033	4/1/2033	4/8/2033	4/15/2033	4/22/2033	4/29/2033	5/6/2033	5/13/2033	5/20/2033	5/27/2033	6/3/2033	6/10/2033	6/17/2033	6/24/2033	7/1/2033	7/8/2033	7/15/2033	7/22/2033	7/29/2033	8/5/2033	8/12/2033	8/19/2033	8/26/2033	9/2/2033	9/9/2033	9/16/2033	9/23/2033	9/30/2033	10/7/2033	10/14/2033	10/21/2033	10/28/2033	11/4/2033	11/11/2033	11/18/2033	11/25/2033	12/2/2033	12/9/2033	12/16/2033	12/23/2033	12/30/2033	1/6/2034	1/13/2034	1/20/2034	1/27/2034	2/3/2034	2/10/2034	2/17/2034	2/24/2034	3/2/2034	3/9/2034	3/16/2034	3/23/2034	3/30/2034	4/6/2034	4/13/2034	4/20/2034	4/27/2034	5/4/2034	5/11/2034	5/18/2034	5/25/2034	6/1/2034	6/8/2034	6/15/2034	6/22/2034	6/29/2034	7/6/2034	7/13/2034	7/20/2034	7/27/2034	8/3/2034	8/10/2034	8/17/2034	8/24/2034	8/31/2034	9/7/2034	9/14/2034	9/21/2034	9/28/2034	10/5/2034	10/12/2034	10/19/2034	10/26/2034	11/2/2034	11/9/2034	11/16/2034	11/23/2034	11/30/2034	12/7/2034	12/14/2034	12/21/2034	12/28/2034	1/4/2035	1/11/2035	1/18/2035	1/25/2035	2/1/2035	2/8/2035	2/15/2035	2/22/2035	2/29/2035	3/6/2035	3/13/2035	3/20/2035	3/27/2035	4/3/2035	4/10/2035	4/17/2035	4/24/2035	5/1/2035	5/8/2035	5/15/2035	5/22/2035	5/29/2035	6/5/2035	6/12/2035	6/19/2035	6/26/2035	7/3/2035	7/10/2035	7/17/2035	7/24/2035	7/31/2035	8/7/2035	8/14/2035	8/21/2035	8/28/2035	9/4/2035	9/11/2035	9/18/2035	9/25/2035	10/2/2035	10/9/2035	10/16/2035	10/23/2035	10/30/2035	11/6/2035	11/13/2035	11/20/2035	11/27/2035	12/4/2035	12/11/2035	12/18/2035	12/25/2035	1/1/2036	1/8/2036	1/15/2036	1/22/2036	1/29/2036	2/5/2036	2/12/2036	2/19/2036	2/26/2036	3/5/2036	3/12/2036	3/19/2036	3/26/2036	4/2/2036	4/9/2036	4/16/2036	4/23/2036	4/30/2036	5/7/2036	5/14/2036	5/21/2036	5/28/2036	6/4/2036	6/11/2036	6/18/2036	6/25/2036	7/2/2036	7/9/2036	7/16/2036	7/23/2036	7/30/2036	8/6/2036	8/13/2036	8/20/2036	8/27/2036	9/3/2036	9/10/2036	9/17/2036	9/24/2036	10/1/2036	10/8/2036	10/15/2036	10/22/2036	10/29/2036	11/5/2036	11/12/2036	11/19/2036	11/26/2036	12/3/2036	12/10/2036	12/17/2036	12/24/2036	1/7/2037	1/14/2037	1/21/2037	1/28/2037	2/4/2037	2/11/2037	2/18/2037	2/25/2037	3/4/2037	3/11/2037	3/18/2037	3/25/2037	4/1/2037	4/8/2037	4/15/2037	4/22/2037	4/29/2037	5/6/2037	5/13/2037	5/20/2037	5/27/2037	6/3/2037	6/10/2037	6/17/2037	6/24/2037	7/1/2037	7/8/2037	7/15/2037	7/22/2037	7/29/2037	8/5/2037	8/12/2037	8/19/2037	8/26/2037	9/2/2037	9/9/2037	9/16/2037	9/23/2037	9/30/2037	10/7/2037	10/14/2037	10/21/2037	10/28/2037	11/4/2037	11/11/2037	11/18/2037	11/25/2037	12/2/2037	12/9/2037	12/16/2037	12/23/2037	12/30/2037	1/6/2038	1/13/2038	1/20/2038	1/27/2038	2/3/2038	2/10/2038	2/17/2038	2/24/2038	3/2/2038	3/9/2038	3/16/2038	3/23/2038	3/30/2038	4/6/2038	4/13/2038	4/20/2038	4/27/2038	5/4/2038	5/11/2038	5/18/2038	5/25/2038	6/1/2038	6/8/2038	6/15/2038	6/22/2038	6/29/2038	7/6/2038	7/13/2038	7/20/2038	7/27/2038	8/3/2038	8/10/2038	8/17/2038	8/24/2038	8/31/2038	9/7/2038	9/14/2038	9/21/2038	9/28/2038	10/5/2038	10/12/2038	10/19/2038	10/26/2038	11/2/2038	11/9/2038	11/16/2038	11/23/2038	11/30/2038	12/7/2038	12/14/2038	12/21/2038	12/28/2038	1/4/2039	1/11/2039	1/18/2039	1/25/2039	2/1/2039	2/8/2039	2/15/2039	2/22/2039	2/29/2039	3/6/2039	3/13/2039	3/20/2039	3/27/2039	4/3/2039	4/10/2039	4/17/2039	4/24/2039	5/1/2039	5/8/2039	5/15/2039	5/22/2039	5/29/2039	6/5/2039	6/12/2039	6/19/2039	6/26/2039	7/3/2039	7/10/2039	7/17/2039	7/24/2039	7/31/2039	8/7/2039	8/14/2039	8/21/2039	8/28/2039	9/4/2039	9/11/2039	9/18/2039	9/25/2039	10/2/2039	10/9/2039	10/16/2039	10/23/2039	10/30/2039	11/6/2039	11/13/2039	11/20/2039	11/27/2039	12/4/2039	12/11/2039	12/18/2039	12/25/2039	1/1/2040	1/8/2040	1/15/2040	1/22/2040	1/29/2040	2/5/2040	2/12/2040	2/19/2040	2/26/2040	3/5/2040	3/12/2040	3/19/2040	3/26/2040	4/2/2040	4/9/2040	4/16/2040	4/23/2040	4/30/2040	5/7/2040	5/14/2040	5/21/2040	5/28/2040	6/4/2040	6/11/2040	6/18/2040	6/25/2040	7/2/2040	7/9/2040	7/16/2040	7/23/2040	7/30/2040	8/6/2040	8/13/2040	8/20/2040	8/27/2040	9/3/2040	9/10/2040	9/17/2040	9/24/2040	10/1/2040	10/8/2040	10/15/2040	10/22/2040	10/29/2040	11/5/2040	11/12/2040	11/19/2040	11/26/2040	12/3/2040	12/10/2040	12/17/2040	12/24/2040	1/7/2041	1/14/2041	1/21/2041	1/28/2041	2/4/2041	2/11/2041	2/18/2041	2/25/2041	3/4/2041	3/11/2041	3/18/2041	3/25/2041	4/1/2041	4/8/2041	4/15/2041	4/22/2041	4/29/2041	5/6/2041	5/13/2041	5/20/2041	5/27/2041	6/3/2041	6/10/2041	6/17/2041	6/24/2041	7/1/2041	7/8/2041	7/15/2041	7/22/2041	7/29/2041	8/5/2041	8/12/2041	8/19/2041	8/26/2041	9/2/2041	9/9/2041	9/16/2041	9/23/2041	9/30/2041	10/7/2041	10/14/2041	10/21/2041	10/28/2041	11/4/2041	11/11/2041	11/18/2041	11/25/2041	12/2/2041	12/9/2041	12/16/2041	12/23/2041	12/30/2041	1/6/2042	1/13/2042	1/20/2042	1/27/2042	2/3/2042	2/10/2042	2/17/2042	2/24/2042	3/2/2042	3/9/2042	