

Change Order Summary

WRRF - Disinfection and Digester Project

Thru 1/31/2026

C.O. #	Title	Amount
1	- WCD 2 - Submittal Exchange	\$10,000
2	- WCD 01 - Digester Complex Wall Pipes	-\$14,424
3	- WCD 04 - Jobsite Trailer Power	-\$7,247
4	- WCD 06 - 4 inch PEW Near EQ Control Building_Signed	\$36,149
5	- WCD 08 - Chemical Feed Pump Substitution	-\$16,912
6	- WCD 22 - Additional 6-inch PEW Gate Valve	\$2,814
7	- WCD 23 - Heating Water Pipe Type	-\$7,115
8	- WCD 41 - Temporary Power for Blowers	\$2,911
9	- WCD 42 - 1-inch Water Service Strike	\$1,702
10	- WCD 43 - Disinfection Splitter Box Wall Extension	\$8,774
11	- WCD 20 - LCP-0301-0302 Motor Starters	\$16,907
12	- WCD 10 - Knife Gate Valve	-\$8,616
13	- WCD 16 - EQ Piping and Overflow Box Modifications	-\$5,632
14	- WCD 12 - Storm Sewer Material and Piling	-\$78,350
15	- WCD 44 - RDT Control Panel Modifications	\$5,612
16	- WCD 15 - EQ Area Piping Inspection and Repairs	\$59,605
17	- WCD 51 - 30 EXF Grit Bldg Connection ARV Configuration C	\$5,071
18	- WCD 30 - Digester Complex Heating Modifications	\$17,742
19	- WCD 50 - 30-inch EXF Conflict Resolution near WRF	\$172,940
20	- WCD 25 - Sitework Changes	\$117,701
21	- WCD 56 - EQ Basin Duct Bank Repair	\$52,052
22	- WCD 52 - Capping EXF Line in IPS Building	\$2,300
23	- WCD 69 - PRV-1 Duct Replacement	\$2,503
24	- WCD 67 - MECR Modifications	\$16,519
25	- WCD 36 - Disinfection Building Power Distribution Modifica	-\$6,714
26	- WCD 65 - Solids Building Hot Water Butterfly Valves	\$1,698
27	- WCD 74 - Solids Building Existing Drain Valves	\$2,440
28	- WCD 75 - Buried Digested Sludge Piping Insulation	\$5,060
29	- WCD 7 - Generator Pad Details	\$84,566
		\$480,056

Original Contract Amount = \$83,722,600.00

Change Orders as a % of Original Contract = 0.57%

5% of the Original Contract = \$4,186,130.00

Note: City Code allows the City Manager to approve change orders up to 5% of the original contract amount. The code requires that the City Council be updated on all approved change orders.