



Change Order
No. 55

Date: 8-16-24

Project: Tourtellotte Park Aquatic Center Improvements	City Project No.: State Project No.:
Contractor: APX Construction Group	Date of Contract: 10-5-22

The Contract is modified as follows upon execution of this Change Order:

Description: Remove existing gutter above drinking fountain at the bathhouse. Install new gutter with downspout that ties into existing downspout on the west side of the drinking fountain. This is to avoid having a downspout in the walking patch of the drinking fountain as shown on plans.

Attachments:

ITEM	DESCRIPTION	UNIT	EST QTY	UNIT PRICE	TOTAL AMOUNT
1	Lacina	EACH	1	\$425.00	\$425.00
2	APX Overhead and Profit	EACH	1	\$21.25	\$21.25
3					
4					
5					
6					
7					
8					
TOTAL CHANGE ORDER					\$446.25

Original Contract Amount \$8,423,316.00
Total of previously approved Change Orders \$303,401.99
Contract Price prior to this Change Order **\$8,726,717.99**
Net increase (decrease) of this Change Order: \$446.25
New Contract Price: \$8,727,164.24

CHANGE IN CONTRACT TIME:

Original date of substantial completion: 5-24-24
Net change in contract duration from previously approved Change Orders: 31
New date of substantial completion: 6-24-24

The Contractor shall not make claim of any kind or character whatsoever for any other costs or expenses which he may have incurred or which he may hereinafter incur in performing the work and furnishing the materials required by the agreement. All Change Orders that exceed \$100,000 or 10% of the total project cost must be approved by the City Council.

PREPARED

REVIEWED

RECOMMENDED

By: Brian Bergstrom By: _____ By: _____
Print Name *(Initials)* *City Engineer (Authorized Signature)*

Date: August 21, 2024 Date: _____ Date: _____

ACCEPTED

APPROVED

APPROVED

By: _____ By: _____ By: _____
Contractor (Authorized Signature) *City Manager (Authorized Signature)* *Owner (Authorized Signature)*

Date: _____ Date: _____ Date: _____

City of Mankato, Department of Public Works, Engineering Division, 10 Civic Center Plaza, Mankato, MN 56001 507.387.8600

Responsive Leading the Way as a Prosperous Diverse Regional Community
Efficient Greater Good Innovative Open Neighborly

☐ City Engineer (original)

☐ Contractor

☐ Resident Project Representative

☐ DSAE (for funding review-if necessary)

new gutter with removal of
downspout to the right?

Elbow into other downspout?