

**Mankato Kern Bridge
Summary Of Change Orders
Thru 4/3/2026**

Change Order No.	Description	CO Amount
1	Additional Tree Clearing & Grubbing	\$31,250.00
2	DBE Revisions	\$0.00
3	Lighting Revisions	\$8,615.10
4	Retaining Wall Revisions (Savings)	(\$28,766.15)
5	Eliminate Conduit System 2 (Savings)	(\$167,080.00)
6	Pavement Section Revisions (Savings)	(\$67,981.00)
7	<i>Excess Soil from Spring Flooding</i>	<i>In Progress</i>
8	Additional Erosion Control Items	\$11,435.00
9	Pile Driving Anylsis & Pile Tips (Savings)	(\$4,500.00)
10	Ornamental Metal Railing	\$126,400.00
11	Truss Dimension	\$0.00
12	<i>LOM Trail Alignment</i>	<i>In Progress</i>
	TOTAL	(\$90,627.05)

Notes: City Code allows the City Manager to approve change orders up to 5% of the original contract amount. The code requires that the City Council be updated on all approved change orders.

Red text signifies a negative value.