



AIA[®] Document G802™ – 2017

Amendment to the Professional Services Agreement

PROJECT: *(name and address)*
McKenzie Jail Annex
745 N. Padre Island Dr.
Corpus Christi, TX 78413

AGREEMENT INFORMATION:
Date: January 20, 2021

AMENDMENT INFORMATION:
Amendment Number: 001
Date: January 27, 2022

OWNER: *(name and address)*
Nueces County
901 Leopard St.
Corpus Christi, TX 78401

ARCHITECT: *(name and address)*
NRG Engineering
5656 S. Staples, Suite 360
Corpus Christi, TX 78413

The Owner and Architect amend the Agreement as follows:

The following modifications shall be made to AIA B101-2017, Standard Form of Agreement Between Owner and Architect, dated January 20, 2021.

Reason for Amendment: Modifications to the Contract Documents previously prepared and issued for bid by engineer to reflect removal of the standby battery backup system for each facility. Additionally, modifications will include value engineering comments furnished to the engineer. The Contract Documents will be modified to include plans, technical specifications, administrative requirements, and relevant general conditions. When combined with the Request for Proposals provided by the Owner to the Engineer, shall form a complete set of Contract Documents ready for use by the Owner for procurement of construction services. Ref. AIA B101-2017 between the parties.

The Architect's compensation and schedule shall be adjusted as follows:

Compensation Adjustment:

Increase Phase 2 compensation from \$177,100.00 by \$14,000.00 to \$191,100.00

Original compensation for the Cost of Work for Phase 2 = \$177,100.00

Current compensation for the Cost of Work for Phase 2 = \$177,100.00 + Additional Services \$14,000.00 = \$191,100.00

Current total compensation due for Phase 2 = \$191,100.00

Schedule Adjustment:

This Amendment will increase the project duration by Four (4) weeks, and the Contract Documents shall be signed and sealed, complete for use by the Owner for procurement of construction services no later than Three (3) weeks from the date this Amendment is approved by majority vote of the Commissioners Court.

SIGNATURES:

NRG Engineering

ARCHITECT *(Firm name)*

Nueces County

OWNER *(Firm name)*

Attested to:

SIGNATURE
John Rodriguez, P.E.

PRINTED NAME AND TITLE

SIGNATURE
Barbara Canales, County Judge

PRINTED NAME AND TITLE

Nueces County Clerk

DATE

DATE