



# AIA<sup>®</sup> Document G802™ – 2017

## Amendment to the Professional Services Agreement

**PROJECT:** *(name and address)*  
Courthouse and Jail Generators  
901 Leopard St.  
Corpus Christi, TX 78401

**AGREEMENT INFORMATION:**  
Date: January 20, 2021

**AMENDMENT INFORMATION:**  
Amendment Number: 001  
Date: January 27, 2022

**OWNER:** *(name and address)*  
Nueces County  
901 Leopard St.  
Corpus Christi, TX 78401

**ARCHITECT:** *(name and address)*  
NRG Engineering  
5656 S. Staples, Suite 360  
Corpus Christi, TX 78413

The Owner and Architect amend the Agreement as follows:

The following modifications shall be made to AIA B101-2017, Standard Form of Agreement Between Owner and Architect, dated January 20, 2021.

Reason for Amendment: Modifications to the Contract Documents previously prepared and issued for bid by engineer to reflect removal of the standby battery backup system for each facility. Additionally, modifications will include value engineering comments furnished to the engineer. The Contract Documents will be modified to include plans, technical specifications, administrative requirements, and relevant general conditions. When combined with the Request for Proposals provided by the Owner to the Engineer, shall form a complete set of Contract Documents ready for use by the Owner for procurement of construction services. Ref. AIA B101-2017 between the parties.

The Architect's compensation and schedule shall be adjusted as follows:

Compensation Adjustment:

Increase Phase 2 compensation from \$268,000.00 by \$17,000.00 to \$285,000.00

Original compensation for the Cost of Work for Phase 2 = \$268,000.00

Current compensation for the Cost of Work for Phase 2 = \$268,000.00 + Additional Services \$17,000.00 = \$285,000.00

Current total compensation due for Phase 2 = \$285,000.00

Schedule Adjustment:

This Amendment will increase the project duration by Four (4) weeks, and the Contract Documents shall be signed and sealed, complete for use by the Owner for procurement of construction services no later than Three (3) weeks from the date this Amendment is approved by majority vote of the Commissioners Court.

### SIGNATURES:

NRG Engineering  
\_\_\_\_\_  
**ARCHITECT** *(Firm name)*

Nueces County  
\_\_\_\_\_  
**OWNER** *(Firm name)*

**Attested to:**

\_\_\_\_\_  
**SIGNATURE**  
John Rodriguez, P.E.  
\_\_\_\_\_  
**PRINTED NAME AND TITLE**

\_\_\_\_\_  
**SIGNATURE**  
Barbara Canales, County Judge  
\_\_\_\_\_  
**PRINTED NAME AND TITLE**

\_\_\_\_\_  
**Nueces County Clerk**

\_\_\_\_\_  
**DATE**

\_\_\_\_\_  
**DATE**