

# CHANGE ORDER #1

Contractor: North Pine Aggregate, Inc. S.P. No. 199-020-010, 199-104-010  
 Address: 14551 Lake Drive F.P. No. N/A  
Forest Lake, MN 55025  
 Location: CSAH 83 and 147<sup>th</sup> Avenue/Sunwood Drive Project Contract No. N/A

In accordance with the terms of this Contract, you are hereby authorized and instructed to perform the Work as altered by the following provisions:

**Abandon existing arch pipe at structure 5004, additional topsoil excavation and handling for stockpiles/dump sites in the vicinity of Lake Ramsey.**

## ESTIMATE OF COST

### Added Items

ITEM NO.	ITEM NAME	UNIT	QUANTITY	UNIT PRICE	AMOUNT
1	Abandon Arch Pipe at Structure 5004	LS	1	\$ 5,335.00	\$ 5,335.00
2	Additional Topsoil Excavation and Handling	CY	5,452	\$2.55	\$13,902.60

Original Contract Amount	\$2,342,641.29
Change in Contract due to this Change Order	\$19,237.60
<b>Total Contract Amount</b>	<b>\$2,361,878.89</b>

Issued by: \_\_\_\_\_  
 City Engineer Date

Approved by: \_\_\_\_\_  
 City Administrator Date

Accepted by: \_\_\_\_\_  
 Contractor's Authorized Representative Date

## CHANGE IN CONTRACT TIME

Due to this change, the Contract Time:

<input type="checkbox"/> is Increased by <input type="checkbox"/> _____ Working Days <input type="checkbox"/> is Decreased by <input type="checkbox"/> _____ Calendar Days <input checked="" type="checkbox"/> is not changed. <input type="checkbox"/> May be revised if the work affected the controlling operation.
---