

CHANGE ORDER NO 1

Date: October 13, 2015
Project: Ridgepoint Development Improvements
City Improvement Project #15-21
Contractor: Douglas-Kerr Underground, LLC
Award Date: August 11, 2015

Contract Modifications:

Revise contract quantities and costs per the Statement of Estimated Quantities prepared by Douglas-Kerr Underground on October 8, 2015.

Cost of Change:

Original Contract Price:	\$ 544,925.55
Previous Change Orders:	\$ 0.00
Change in Contract Price due this Change Order:	\$(348,943.22)
Total Contract Price including this Change Order:	\$ 195,982.33

This document will become a supplement to the contract and all provisions will apply hereto.

Recommended:	_____	_____
	City Engineer	Date
Approved by:	_____	_____
	City Administrator	Date
Accepted:	_____	_____
	Contractor	Date

CHANGE IN CONTRACT TIME

Due to this change, the Contract Time:

<input type="checkbox"/>	is Increased by	<input type="checkbox"/>	___ Working Days
<input type="checkbox"/>	is Decreased by	<input type="checkbox"/>	___ Calendar Days
<input checked="" type="checkbox"/>	is not changed.		
<input type="checkbox"/>	May be revised if the work affected the controlling operation.		