

Order No. 01

Date: 02/15/2017

**CONTRACT CHANGE ORDER**

**Project:**  
Former Municipal Center Demolition

**Owner:**  
City of Ramsey

**To:** Dave Rettmann, DRC

(Contractor)


You are hereby requested to comply with the following changes from the contract plans and specifications. The City of Ramsey hereby wishes to add the following "extra work" items.


Description of Changes		INCREASE in Contract Price	DECREASE in Contract Price
01	Remove/ dispose of doors containing asbestos (4x\$220)	\$880	
02	4- EMSL asbestos tests	\$350	
		\$	
		\$	
		\$	
		\$	
		\$	
Totals		\$1,230	
Net change in Contract		\$,1230	
Original Contract Amount		\$119,500	
Previous contract changes		\$0	
Prior approved contract amount		\$119,500	
Total contract including this and previous change orders		\$120,730	

---


This document will become a supplement to the contract and all provisions will apply hereto.

**Recommended:**  3-7-17  
(Mike McDowall, City of Ramsey, Senior Engineering Technician) Date

**Accepted:**  2-15-17  
(Dave Rettmann, DRC, Contractor) Date

**Approved by:**  2-15-2017  
(City of Ramsey, Patrick Brama, Contract Administrator) Date

This information will be used as a record of any changes to the original construction contract.



**DRC INC**  
4880 Clear Spring Rd  
Minnetonka, MN 55345 US

**BILL TO**  
CITY OF RAMSEY

**INVOICE 752**

**DATE** 02/08/2017

DATE	DESCRIPTION	QTY
02/08/2017	<b>Fees</b> 4 - EMSL asbestos tests 1- one hour test and 3- 3 hour turn around tests one was for the fire door the other for vermiculite	1
02/08/2017	<b>Fees</b> remove and dispose of 4 asbestos containing doors	4

**TOTAL DUE**

**\$1,230.00**