

CHANGE ORDER NO 1

Date: April 1, 2019
Project: Riverdale Drive Trunk Utility Improvements
City Improvement Project #18-14
Contractor: Kuechle Underground, Inc.
Award Date: February 12, 2019

Contract Modifications:


Add 13 TREE to CLEARING AND GRUBBING TREE @ \$128.00 per TREE = \$1,644.00
Add 200 LF of 18" PVC PIPE SEWER (SDR 26) 16-20' @ \$150.00 per LF = \$30,000
Deduct 200 LF from 18" PVC PIPE SEWER (SDR 26) 14-16' @ \$88.00 per LF = (\$17,600)

Cost of Change:

Original Contract Price: \$ 607,144.11
Previous Change Orders: \$ 0.00
Change in Contract Price due this Change Order: \$ 14,044.00
Total Contract Price including this Change Order: \$ 621,188.11

This document will become a supplement to the contract and all provisions will apply hereto.

Recommended:


City Engineer


4/4/19
Date

Approved by:

City Administrator

Date

Accepted:


Contractor

4/2/19
Date

CHANGE IN CONTRACT TIME

Due to this change, the Contract Time:

<input checked="" type="checkbox"/>	is Increased by X <u>2</u> Working Days
<input type="checkbox"/>	is Decreased by <input type="checkbox"/> _____ Calendar Days
<input type="checkbox"/>	is not changed.
<input type="checkbox"/>	May be revised if the work affected the controlling operation.