

CHANGE ORDER NO 2

Date: April 1, 2019
Project: Riverdale Drive Trunk Utility Improvements
City Improvement Project #18-14
Contractor: Kuechle Underground, Inc.
Award Date: February 12, 2019

Contract Modifications:


Add SALVAGE AND INSTALL 150 LF of 27" CONCRETE PIPE STORM SEWER @ \$50.00 per LF = \$7,500.00

Cost of Change:

Original Contract Price: \$ 607,144.11
Previous Change Orders: \$ 14,044.00
Change in Contract Price due this Change Order: \$ 7,500.00
Total Contract Price including this Change Order: \$ 628,688.11

This document will become a supplement to the contract and all provisions will apply hereto.

Recommended:


City Engineer

4/4/19
Date

Approved by:

City Administrator

Date

Accepted:


Contractor

4/2/19
Date

CHANGE IN CONTRACT TIME

Due to this change, the Contract Time:

<input type="checkbox"/>	is Increased by	<input type="checkbox"/>	___ Working Days
<input type="checkbox"/>	is Decreased by	<input type="checkbox"/>	___ Calendar Days
<input checked="" type="checkbox"/>	is not changed.		
<input type="checkbox"/>	May be revised if the work affected the controlling operation.		