

CHANGE ORDER NO 1

Date: September 22, 2020
Project: The COR Infiltration Basin Improvements
City Improvement Project #18-09
Contractor: Northern Lines Contracting, Inc.
Award Date: June 11, 2019

Contract Modifications:

Add MUSKRAT PROTECTION @ \$1,500.00 per Lump Sum = \$1,500.00

Cost of Change:

Original Contract Price:	\$ 607,136.11
Previous Change Orders:	\$ 0.00
Change in Contract Price due this Change Order:	\$ 1,500.00
Total Contract Price including this Change Order:	\$ 608,636.11

This document will become a supplement to the contract and all provisions will apply hereto.

Recommended:

Bruce W. Smith
City Engineer

9/17/2020
Date

Approved by:

City Administrator

Date

Accepted:

Bryce Smith
Contractor

9-17-20
Date

CHANGE IN CONTRACT TIME

Due to this change, the Contract Time:

<input type="checkbox"/>	is Increased by	<input type="checkbox"/>	___ Working Days
<input type="checkbox"/>	is Decreased by	<input type="checkbox"/>	___ Calendar Days
<input checked="" type="checkbox"/>	is not changed.		
<input type="checkbox"/>	May be revised if the work affected the controlling operation.		