

CHANGE ORDER NO 1

Date: August 6, 2021
Project: Business Park 95 Street Reconstructions
City Improvement Project #21-03
Contractor: North Valley, Inc.
Award Date: April 27, 2021



Contract Modifications:

Add Item, Remove & Replace Valve Box Section; 30 each @ \$325.00 per each = \$9,750.00

Cost of Change:

Original Contract Price: \$ 942,685.58
Previous Change Orders: \$ 0.00
Change in Contract Price due this Change Order: \$ 9,750.00
Total Contract Price including this Change Order: \$ 952,435.58

This document will become a supplement to the contract and all provisions will apply hereto.

Recommended:  8/6/21
City Engineer Date
Approved by: _____
City Administrator Date
Accepted:  8/6/21
Contractor Date

CHANGE IN CONTRACT TIME

Due to this change, the Contract Time:

- is Increased by ___ Working Days
- is Decreased by ___ Calendar Days
- is not changed.
- May be revised if the work affected the controlling operation.