

**Contract: 230503**

Prime Contractor: North Pine Aggregate, Inc., 0000388895

CO Type: COLevel2

State Proj. No.: 0202-123

Fed. Proj. No.:

District: M Metro

Reason: 1402.5 Extra Work

Location: T.H. 10 FROM .32 MILE EAST OF CSAH 83 (ARMSTRONG BLVD.) TO .38 MILES WEST OF THURSTON AVE. IN ANOKA.

Description: Watermain Casing Removal

**Explanation:**

- Issue** The City of Ramsey Utility Plans include a connection to an existing watermain crossing Hwy 10 for the installation of the new watermain along the Riverdale Dr. extension. During the work, it was discovered that the casing pipe for the existing watermain crossing Hwy 10 extended into the Riverdale Dr. work where the plans call for the connection to occur. This section of casing pipe will need to be removed in order to connect the Riverdale Dr. watermain to the existing watermain at the location shown in the plan.
- Resolution** The Contractor will provide all labor and equipment necessary to expose, cut and remove at the casing pipe, by means and methods that will not cause damage to the existing watermain and as directed by the Engineer in order to connect the new watermain to the existing as indicated in the plans.
- Entitlement** The Engineer, with concurrence from the City of Ramsey, has determined the contract needs to be revised in accordance with MnDOT Specification 1402.5 Extra Work.
- Cost** The Engineer and City of Ramsey have reviewed and approve the costs associated with this Change Order.
- Payment** Payment for the work described in this Change Order will be made at a negotiated Lump Sum.
- Impact** This change does not impact contract time.

**Increases/Decreases**

Item Description	Item ID	Project Line	Contract Line	Project	Category	Item Source	Quantity Inc/Dec	Unit	Unit Price	Dollar Amount
<b>Total:</b>										\$0.00

**New Items**


Item Description	Item ID	Item Reason	Project Line	Cont. Line	Project	Category	Quantity	Unit	Unit Price	Dollar Amount
CO #8 - Watermain Casing Removal - CHANGE ORDER LUMP SUM	1402601/00010	Neg	1530	730	146922	0002 - CITY OF RAMSEY	1.000	LS	\$4,000.00	\$4,000.00
<b>Total:</b>										\$4,000.00

**Time Adjustments**

Time ID	Time Description	Time Type	Original	Current	Adjustment	New
---------	------------------	-----------	----------	---------	------------	-----

**Project/Category Summary**

Project Description	Project	Category	Category Description	Dollar Amount
ANOKA COUNTY GATEWAY PREWORK, GRADING, BITUMINOUS SURFACING, AND LIGHTING TO CONSTRUCT TEMPORARY WIDENING ON T.H. 10 FROM .32 MILES EAST OF CSAH 83 (ARMSTRONG BLVD.) TO .38 MILES WEST OF THURSTON AVE. IN ANOKA.	146922	0002	CITY OF RAMSEY	\$4,000.00
<b>Net Change Order Amount:</b>				<b>\$4,000.00</b>

	Signature & Date	
<b>Project Engineer/Project Supervisor</b>	<b>Brian Porter</b>	Digitally signed by Brian Porter Date: 2023.09.19 17:52:31 -05'00'
<b>Contractor</b>		
<b>Commissioner of Transportation Pursuant to Delegation</b>		
<b>Commissioner of Administration Pursuant to Delegation</b>		
<b>Consultant Contract Administrator (recommendation for Approval only)</b>		
<b>Local Agency (if funded wholly or in part by Local Agency)</b>		

**ATTACHMENTS:** By signing this agreement, the Contractor acknowledges receipt of the specified attachments (if applicable)