

CHANGE ORDER NO 2

Date: July 2, 2024
Project: Halls Dover Acres Street Reconstructions
 City Improvement Project #24-02
Contractor: Dave Perkins Contracting
Award Date: February 2, 2024

Contract Modifications:

Item	MnDOT No.	Description	Unit	Estimated Quantity	CO UNIT PRICE	EXTENED TOTAL
7	2104.504	REMOVE BITUMINOUS PAVEMENT	SY	326	\$ 3.00	\$ 978.00
14	2112.604	SUBGRADE PREPARATION	SY	326	\$ 8.00	\$ 2,608.00
17	2211.507	AGGREGATE BASE CLASS 5 MODIFIED (CV)	CY	37	\$ 38.00	\$ 1,406.00
23	2360.507	TYPE SP 12.5 NON WEARING COURSE MIXTURE (3,C)	TON	7	\$ 90.00	\$ 630.00
24	2360.507	TYPE SP 9.5 WEARING COURSE MIXTURE (3,C)	TON	5	\$ 92.00	\$ 460.00
26	2360.509	TYPE SP 9.5 WEARING COURSE MIXTURE (3,C) TRAIL	TON	46	\$ 150.00	\$ 6,900.00
32	2504.602	8" GATE VALVE & BOX	EA	1	\$ 3,800.00	\$ 3,800.00
35	2504.602	CONNECT TO EXISTING WATERMAIN (WET TAP)	EA	1	\$ 2,800.00	\$ 2,800.00
40	2504.603	12" WATERMAIN PVC (C900)	LF	395	\$ 79.00	\$ 31,205.00
41	2504.608	WATERMAIN FITTINGS	LBS	351	\$ 12.00	\$ 4,212.00
47	2563.601	TRAFFIC CONTROL (ADDITIONAL)	LS	1	\$ 3,250.00	\$ 3,250.00
53	2574.507	TOPSOIL (LV)	CY	50	\$ 100.00	\$ 5,000.00
54	2574.508	FERTILIZER TYPE 3	LBS	14	\$ 1.25	\$ 17.50
56	2575.505	SEEDING	ACRE	0.07	\$ 265.00	\$ 18.55
57	2575.508	HYDRAULIC MULCH MATRIX	LBS	280	\$ 1.50	\$ 420.00
59	2575.508	SEED MIXTURE 25-151	LBS	14	\$ 5.00	\$ 70.00
65	2104.503	REMOVE CONCRETE CURB AND GUTTER	LF	50	\$ 10.00	\$ 500.00
66	2531.503	CONCRETE CURB AND GUTTER	LF	50	\$ 100.00	\$ 5,000.00
65	2123.510	CREW & EQUIPMENT TIME (7/1/2024)	HR	10	\$ 1,250.00	\$ 12,500.00
					TOTAL	\$ 81,775.05




Cost of Change:

Original Contract Price:	\$844,919.01
Previous Change Orders:	\$2,253.00
Change in Contract Price due this Change Order:	\$81,775.05
Total Contract Price including this Change Order:	\$928,947.06

This document will become a supplement to the contract and all provisions will apply hereto.

Recommended:


City Engineer

7/3/2024
Date

Approved by:

City Administrator

Date

Accepted:


Contractor

7/3/2024
Date

CHANGE IN CONTRACT TIME

Due to this change, the Contract Time:

- is Increased by ___ Working Days
- is Decreased by ___ Calendar Days
- is not changed.
- May be revised if the work affected the controlling operation.