



Contract Change Order No. 1

Client: City of Ramsey
7550 Sunwood Drive NW
Ramsey, MN 55303

Project: Ramsey Water Treatment Plant
14199 Jasper Street NW
Ramsey, MN 55303

Attn: Bruce Westby

Client Project No.

Date: July 22, 2024

AET Project No. P-0021454

American Engineering Testing, Inc. (AET), is submitting this Change Order for the following additions and changes to our work scope outlined in our proposal to the City of Ramsey, dated April 10, 2023. AET is requesting additional budget for technician hours and concrete cylinders. AET's original cost estimate was based off of concrete testing at a frequency of one test for every 100 cubic yards, when it should have been calculated at a frequency to perform concrete testing every 50 cubic yards per the engineer (AE2S).

CHANGE ORDER DETAIL	AMOUNT
1. Reinforcing Steel and Concrete Testing - Technician II for observations of reinforcing steel and testing of concrete (90 hrs. at \$99/hour)	\$8,910.00
2. ASTM C39 Concrete Compressive Strength - Curing, handling, and testing of 4"x8" concrete test cylinders (200 cylinders at \$32/cylinder)	\$6,400.00
3. Change Order Total:	<u>\$15,310.00</u>

CONTRACT SUMMARY	AMOUNT
1. Original contract amount:	\$35,335.00
2. Previous change order amounts:	\$0.00
3. Contract amount prior to this change order:	\$35,335.00
4. Contract increase by this change order amount:	\$15,310.00
5. New contract amount, including this change order:	<u>\$50,645.00</u>

			8-8-24
Authorized Signature	Date	Nicholas D. Collette	Date

Please sign the original Contract Change Order and return to American Engineering Testing, Inc., Project Manager.

5548 Barthel Industrial Drive, Suite 500 Albertville, MN 55301

Phone (763) 428-5573 | (800) 972-6364 | Fax (651) 659-1379 | teamAET.com | AA/EEO

This document shall not be reproduced, except in full, without written approval from American Engineering Testing, Inc.