

## CHANGE ORDER NO 1

**Date:** May 2, 2025  
**Project:** High Point Street Reconstructions  
 City Improvement Project #25-05  
**Contractor:** North Valley Inc  
**Award Date:** April 22, 2025


**Contract Modifications:**

| Item | MnDOT No. | Description                               | Unit | Estimated Quantity | CO UNIT PRICE | EXTENED TOTAL |
|------|-----------|---|------|--------------------|---------------|---------------|
| C1   | 2106.602  | DEWATERING                                | EA   | 2                  | \$ 8,164.72   | \$ 16,329.44  |
| C2   | 2506.503  | DRAINAGE STRUCTURE DESIGN<br>48-4020 SUMP | LF   | 12                 | \$ 753.25     | \$ 9,039.00   |
| C3   | 2506.503  | DRAINAGE STRUCTURE DESIGN<br>72-4020 SUMP | LF   | 4                  | \$ 1092.50    | \$ 4,370.00   |
|      |           |   |      |                    | TOTAL         | \$ 29,738.44  |

**Cost of Change:**

**Original Contract Price:** \$1,366,954.88  
**Previous Change Orders:** \$0.00  
**Change in Contract Price due this Change Order:** \$29,738.44  
**Total Contract Price including this Change Order:** \$1,396,693.32

This document will become a supplement to the contract and all provisions will apply hereto.

Recommended:  5/6/2025  
 City Engineer Date

Approved by: \_\_\_\_\_  
 City Administrator Date

Accepted: \_\_\_\_\_  
 Contractor Date

**CHANGE IN CONTRACT TIME**

Due to this change, the Contract Time:

is Increased by  \_\_\_ Working Days  
 is Decreased by  \_\_\_ Calendar Days  
 is not changed.  
 May be revised if the work affected the controlling operation.