

## CHANGE ORDER NO 1

**Date:** September 10, 2025  
**Project:** 2025 Neighborhood Pavement Overlay Improvements  
 City Improvement Project #25-07  
**Contractor:** North Valley Inc  
**Award Date:** May 27, 2025

**Contract Modifications:**

Item	MnDOT No.	Description	Unit	Estimated Quantity	CO UNIT PRICE	EXTENED TOTAL
C1	2021.501	MOBILIZATION	LS	1	\$ 2,904.00	\$ 2,904.00
C2	2582.502	4" DOUBLE SOLID LINE YELLOW	LF	52	\$ 2.42	\$ 125.84
C3	2582.502	4" SOLID LINE WHITE	LF	4,588	\$ 1.21	\$ 5,551.48
C4	2582.502	4" BROKEN LINE YELLOW	LF	50	\$ 1.21	\$ 60.50
C5	2582.502	24" SOLID LINE WHITE	LF	453	\$ 9.68	\$ 4,385.04
C6	2582.518	CROSSWALK MARKING	SF	1,422	\$ 9.08	\$ 12,911.76
C7	2582.602	PAVT MSSG -TURN ARROWS	EA	2	\$ 181.50	\$ 363.00
					TOTAL	\$ 26,301.62

**Cost of Change:**

**Original Contract Price:** \$1,198,056.75  
**Previous Change Orders:** \$0.00  
**Change in Contract Price due this Change Order:** \$26,301.62  
**Total Contract Price including this Change Order:** \$1,224,358.37

This document will become a supplement to the contract and all provisions will apply hereto.

Recommended: Bruce West 9/15/2026  
 City Engineer Date

Approved by: \_\_\_\_\_  
 City Administrator Date

Accepted: Stewart Becker VP 9/10/25  
 Contractor Date

**CHANGE IN CONTRACT TIME**

<input type="checkbox"/>	is Increased by	<input type="checkbox"/> 30 Calendar Days
<input type="checkbox"/>	is Decreased by	<input type="checkbox"/> ____ Calendar Days
<input checked="" type="checkbox"/>	is not changed.	
<input type="checkbox"/>	May be revised if the work affected the controlling operation.	