



# DPE Construction

1636-A E. 20th St., Yuma, AZ 85365  
Phone: 928-783-7885 Fax: 928-782-5524

## LETTER OF TRANSMITTAL

DATE	Monday, June 04, 2018
ATTENTION	Tomas Sanchez
JOB NO.	01-12-18039
PROJECT	City of San Luis- International Plaza

COMPANY **James Davey & Associates, Inc.**  
**1025 W 24th Street**  
**Yuma, Arizona 85364**

### Deliver By:

1st Class Mail	
Courier	<input checked="" type="checkbox"/>
Will Call	
Hand	
UPS	

PHONE 928-782-7926 Fax \_\_\_\_\_

- |   |   |  |
|---|---|--|
| <input type="checkbox"/> ATTACHMENT                     | <input type="checkbox"/> PLANS                      | <input type="checkbox"/> SAMPLES         |
| <input type="checkbox"/> SHOP DRAWINGS                  | <input type="checkbox"/> PRINTS                     | <input type="checkbox"/> SPECIFICATIONS  |
| <input type="checkbox"/> COPY OF LETTER                 | <input checked="" type="checkbox"/> CHANGE ORDER(S) | <input type="checkbox"/> PAY APPLICATION |
| <input type="checkbox"/> UNDER SEPARATE COVER VIA _____ |   |  |

COPIES	DATE	DESCRIPTION
1	June 4, 2018	Change Order #2

### THESE ARE TRANSMITTED AS:

- |  |   |   |
|--|---|---|
| <input type="checkbox"/> For Approval            | <input type="checkbox"/> Approved Submittals                | <input type="checkbox"/> Submit _____ Copies for Distribution |
| <input checked="" type="checkbox"/> Your Use     | <input type="checkbox"/> Approved as Noted                  | <input type="checkbox"/> Return _____ Corrected Prints        |
| <input checked="" type="checkbox"/> As Requested | <input type="checkbox"/> Returned for Corrections           | <input type="checkbox"/> For Bids Due _____                   |
| <input type="checkbox"/> Review & Comment        | <input type="checkbox"/> Resubmit _____ Copies for Approval | <input type="checkbox"/> Prints returned after loan to us     |

REMARKS /COMMENTS \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_

COPY TO:

SIGNED

*Michelle L. Allen*  
 Michelle L. Allen, Project Manager

# CHANGE ORDER

Distribution to:  
OWNER   
ENGINEER   
CONTRACTOR   
FIELD   
OTHER

PROJECT: CITY OF SAN LUIS  
INTERNATIONAL PLAZA 1 ROADWAY IMPROVEMENTS  
(PICENO DRIVE, BENTU AVENUE, CADENA AVENUE, AND DIMAS AVENUE)

TO (Contractor): Michelle Allen, Project Manager  
DPE Construction, Inc.  
1636 E. 20<sup>th</sup> Street  
Yuma, AZ 85365

CHANGE ORDER NO.: 2  
INITIATION DATE: June 4, 2018  
JDA PROJECT NO: CSL-17  
CONTRACT FOR: New Construction  
CONTRACT DATE: March 29, 2018

The following change is made to the Contract:

1. The increase in scope of work involves increasing the amount of pavement removal and replacement and sewerline replacement on Piceno Drive between Arden Avenue and Bentu Avenue.

Not valid until signed by both the Owner and Engineer.  
Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Date

The original Base Bid.....\$174,221.00  
The original 5% Base Bid Contingency.....\$8,711.05  
The original Contract Sum.....\$182,932.05

Net change by previously authorized Change Orders .....\$32,727.92  
The Contract Sum prior to this Change Order Was .....\$ 215,659.97

This Change Order will modify the Contract Sum as following:

2. Bid Item #1: Remove Existing Asphalt (Any Thickness)  
(647 SY x \$2.50/SY = \$1,617.50), .....\$1,617.51
3. Bid Item #4: 3"AC/8"ABC  
(647 SY x \$27.00/SY = \$17,469), .....\$17,469.00
4. Bid Item #6: Grading for Pavement  
(647 SY x \$3.00/SY = \$1,941), .....\$1,941.00
5. Bid Item #7: Roadway Over Excavation/Geogrid  
(205 CY x \$60.00/CY = \$12,300), .....\$12,300.00
6. Bid Item #11: Adjust Ex. SS MH (1 EA x \$950.00/EA = \$950), .....\$950.00
7. Bid Item #12: Adjust Ex. GW (3 EA x \$250.00/EA = \$750), .....\$750.00
8. Bid Item #14: Survey Monument (1 EA x \$400.00/EA = \$400), .....\$400.00
9. Remove and Replace 8" Sewermain SDR-35 (139.9965 LF X \$23.46/LF),...\$3,284.32


To be added to Contract Amount: \$38,711.82

The new Contract Sum including this Change Order will be .....\$254,371.79


The Contract Time will be changed by .....(7) Calendar Days

The Date of Substantial Completion as of the date of this Change Order therefore is July 13, 2018.


James Davey and Associates  
Engineer  
1025 W. 24<sup>th</sup> Street, Suite No.2  
Yuma, AZ 85364

By   
Name TOMAS SANCHEZ  
Date: 6-4-2018

DPE Construction, Inc.  
Contractor  
1636 E. 20<sup>th</sup> Street  
Yuma, AZ 85365

By   
Name Michelle Allen  
Date: 6/4/18

City of San Luis, Arizona  
Owner  
1090 E. Union Street  
San Luis, AZ 85346

By   
Name Eulogio Vara  
Date: 6/7/18